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2 Introduction 

The City of Karratha is located in the dynamic Pilbara Region of northwest Western Australia. The City 

continually seeks to enhance its liveability with the vision of being Australia’s most liveable regional 

City. 

Building on the recommendations of Karratha 2020, the City of North Plan and other future 

implementation strategies, there have been significant investments in community amenity and 

essential services in the past five years. In particular, Council has committed to the expenditure of 

$700,000 annually to increase the amount of path infrastructure within the five towns located in the 

municipality. 

 

Installation of lighting will provide additional support to this investment, with the basic aims of; 

1. Facilitation of safe movement 
2. The discouragement of illegal acts; and 
3. Contributing to the amenity of an area through increased aesthetic appeal. 

3 Objectives and Outcomes 

The objective of this report is to outline a works program for the installation of new footpath lighting 

that fits within allocated budget parameters that will increase the activity level of the footpath network 

within the municipality.  

 

Sufficient lighting at night is important so that people can see and be seen. The primary aim is to 
increase the real and perceived safety of the environment in areas where safe activity is encouraged. 
Traditionally, there has been a focus on traffic lighting. The emphasis should now include the needs of 
pedestrians and cyclists. Lighting design must carefully take into account the context, as it is possible 
to attract people into risk areas by lighting such areas at night. 

3.1  Visitation Outcomes 

Visitation is an important element for the City as it enhances economic diversity, quality of life for 

residents and creates job opportunities. 39% of visitors to the City cite holidaying or visiting family and 

friends as the main purpose of their trip and infrastructure must be in place to support and enhance 

the experience of the City.  

 

To improve the visitor experience of all towns across the municipality, essential infrastructure must be 

provided to allow a range of activities and opportunities for commuting, sightseeing, and physical 

activity.  

3.2 Local Outcomes 

Well lit footpaths allow safe, easily accessible, inclusive and alternative routes for commuters and other 

residents to partake in physical activity and reduce their effect on the environment, while enhancing 

the liveability of the City’s townships. They encourage the use of open spaces and other recreation 

areas by optimising the walkable access. Well lit footpaths allow pedestrians and cyclists to take more 

direct routes to and from destinations and provides safer and more convenient linkages to public 

transport, activity centres and local facilities. 
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4 Background 

The City utilises community surveys each year to highlight the perceived issues, service provision gaps 

and importance levels of facilities and services that Council provides. In 2013, footpaths and cycle ways 

showed one of the biggest service level gaps. From this survey, Council committed to increasing its 

expenditure on path infrastructure and reducing the service level gap by expending $700,000 per year 

on new path construction. A ten-year implementation plan has been developed and is executed via an 

annual works program. 

 

Each year since 2013 the service level gap has reduced significantly. The reduction in importance and 

increase in performance is attributed to the commitment of annual expenditure for path construction. 

 

The footpath lighting strategy has been developed in response to data collated from the 2017 and 2018 

community safety surveys which rank increasing lighting as the most important issue that would make 

people feel safer in the City of Karratha. Further, increasing lighting rated in the top three initiatives 

that the community would like the City of Karratha to focus on in 2019.    

 

Crime Prevention Through Environmental Design or CPTED is a series of principles for manipulating the 

built environment to create safer neighbourhoods, of which, lighting is one. ” See and be seen" is the 

overall goal when it comes to CPTED and natural surveillance. A person is less likely to commit a crime 

if they think someone will see them do it. Lighting and landscape play an important role in Crime 

Prevention Through Environmental Design. 

5 Strategic Context and document review 

The implementation plan and associated works align to the City’s Operational Plan 2018/2019 (Current 

at time of publication): 

   

A number of documents were reviewed to provide background information about footpaths and 

lighting to ensure the future works plan is consistent with Council’s strategic directions and planning 

processes

Please review this document with: 

 City of Karratha’s Future Works Report Footpaths 2013 – 2023 

 City of Karratha’s Community Safety Crime Prevention Operational Plan 2018/2019 

 City of Karratha’s Footpath Strategy 2018 – 2028 

 City of Karratha’s Strategic Community Plan 2016 – 2026 

 City of Karratha’s Corporate Business Plan 2016 – 2021 

 City of Karratha’s Community Safety Survey 2017 & 2018 

 AS/NZS 1158.3.1:2005 – Lighting for roads and public spaces 

 WA Planning and Designing for Pedestrians www.transport.wa.gov.au 

 Designing Out Crime www.planning.wa.gov.au 

 Liveable Neighbourhoods www.planning.wa.gov.au 

 Austroads guide to road design, Part 6A: Pedestrian and cycle paths 

 WA Police regional crime statistics 2017 & 2018 www.police.wa.gov.au 

http://www.transport.wa.gov.au/
http://www.planning.wa.gov.au/
http://www.planning.wa.gov.au/
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6 Methodology 

The methodology used to determine this works program report is; 

 Review the existing 10-year footpath implementation plan; 

 Define evaluation matrix; 

 Analyse and evaluate the footpath implementation plan data and prioritise; 

 Balance quantity of work in program against allocated budgets and resources available to 
manage works; 

 Internal stakeholder communication 

 Community consultation 

 Distribute draft program for comment at Executive Management Group; 

 Resolution of Council; 

 Evaluate all sections and determine required annual budget; 

 Complete program 

7 Assumptions and exclusions 

7.1 Assumptions 

 

Council has allocated $200,000 per annum within the current Long Term Financial Plan (LTFP), which 

excludes any potential external funding contributions. Based on the works identified in this Strategy, it 

will require a total financial contribution of $5,669,410 to complete the works. At the current level of 

funding it would take approximately 28 years to complete the entire proposed work plan. 

 

Footpaths that are installed parallel and immediately adjacent to street have not been assessed as 

they are afforded appropriate lighting by street lights. Installation of additional footpath lighting will 

financially impact ongoing repairs and maintenance budgets on an annual basis. 

7.2 Exclusion 

Unlit footpath networks within the town of Dampier have not been evaluated as part of the planning 

process due to current and ongoing negotiations between the City of Karratha and Rio Tinto regarding 

the management of land and associated infrastructure. There is currently limited footpath 

infrastructure or street lighting throughout the town site. Future developments of this infrastructure 

may be contained in a Dampier Structure Plan and footpath lighting should form part of this plan.  

7.3 Unit Rates 

The costs for the implementation plan have been based upon approximate unit rates and should only 

be used as a budget guide. 

7.4 Supply and installation 

Costs are current as at March 2019 and are derived from preferred supplier contract rates. These 
rates will remain current until 2021 at which time this plan will be updated. 
 

Item Cost 

GFS200 series Australian designed 

Solar LED light supplied and installed 
$5,630 
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Additional Costs Definition Cost 

Nominal earthworks Installation is straight-forward. Standard concrete footing + 0% 

Minor Minor rock cutting or earth clearing. +10% 

Moderate earthworks 
Additional earthworks are required i.e. additional fill, slight 

hard digging 
+ 25% 

Substantial earthworks Surface requires a large amount of preparation + 50% 
On-site inspection and validation of the current year’s program is to be undertaken to determine final project costs within the detailed installation phase of each light. 

 

7.5 New Projects 

Where new projects are under development and the design includes installation of footpaths, 
footpath lighting will be incorporated into the design (e.g. Dampier Foreshore, Dampier; Welcome 
Park, Karratha; Andover Park, Roebourne). 

8 Planning Principals  

8.1 Road Hierarchy 

A hierarchy of roads has been determined which will impact on a proposed paths weighted score when 

evaluated – larger, faster speed roads will be allocated higher weighting 

 

Type of Road Description and Assumptions Path Width 

1. Main 

The primary road network for the movement of goods and people by 

motor vehicle. These roads are managed by Main Roads WA and 

generally have a speed limit of 70km/hour and above. 

Primary Distributor* 

2.5m 

2. Sub-Main 

A road that has been identified as being of regional importance for 

longer distance pedestrian movements. These roads are managed by 

the Local Government and have a speed limit of 70km/hour. 

District Distributor A* 

2.5m 

3. Link Road 

These roads link to Main and Sub-Main roads and have a speed limit of 

60km/hour. 

District Distributor B* 

2.0m 

4. Inter-Suburb 

These roads connect to Linkages and Neighbourhood roads and have a 

general speed limit of 50 – 60km/hour. 

Local Distributor* 

2.0m 

5. Neighbourhood 

These roads connect Inter-Suburb roads and Local streets and have a 

general speed limit of 50km/hour. 

Local Distributor* 

1.8m 

6. Local 
Local streets primarily provide access to residences. 

Access Road* 
1.8m 

Some roads may cross more than one definition and may require a different speed limit to what is stated – The roads are categorised on the basis of their intended purpose. 
*Classifications of Main Roads WA. 
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8.2 Crime Prevention through Environmental Design (CPTED) 

Crime prevention through environmental design (CPTED) is a multi-disciplinary approach to deterring 

criminal behaviour through urban design and the installation of lighting is a valuable strategy in 

reducing crime risk. 

 

Street lighting that adequately lights the footpaths should be provided in all streets and placement of 

street trees needs to consider effect on lighting. Path lighting should create safe movement and good 

connections and access through clear signage, elimination of entrapment spots and continuous 

accessible paths throughout the town. 

8.3 Healthy Active by Design 

Healthy Active by Design is a joint initiative between WA Department of Planning, Education, Health, 

Transport, Sport and Recreation, and the Heart Foundation, to provide evidence-based strategies that 

promote physical activity through facility design. 

 

HABD provides a master checklist, objectives and strategies that enables planners and urban designers 

to design developments that will contribute positively to improved health and wellbeing outcomes and 

more sustainable communities. 

 

The evaluation matrix within this report utilises a number of these strategies to weight and prioritise 

potential path sections for lighting installation.    

8.4 WA Department of Transport – Planning and Designing for Pedestrians 

The Planning and Designing for Pedestrians document illustrates the importance of providing lighting 
in locations where pedestrians are required to make decisions regarding their safety. It is to provide an 
illuminated environment to assist pedestrians to orient themselves, detect potential hazards and 
discourage crime. 

 
Illumination level requirements are detailed in AS/NZS1158.3.1 – 2005 (lighting for pedestrian areas). 

Pedestrian areas which require particular lighting include focal points such as:  

 Steps  

 Stairs  

 Ramps  

 Zebra crossings and refuges  

 Traffic signals and roundabouts  

 Traffic control devices such as speed humps in car parks  

 Outside drinking establishments  

 Bus stops  

 Entrances to parks  

 Entrances to community facilities  

 Pedestrian access ways (PAWS), underpasses and overpasses 
 

The Planning and Designing for Pedestrians document should be reviewed during the installation phase 

of new path lighting provisions.  
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9   Design Considerations   

9.1 Austroads Guide to Road Design: Pedestrian and Cyclist Paths 

The Austroads Guide to Road Design: Pedestrian and Cyclist Paths outlines the objectives of providing 
lighting of paths  
 

 enable cyclists and pedestrians to perceive hazards such as unusual or uneven surfaces or 
obstacles such as steps or street furniture, and to enable them to orientate themselves and 
find their way about 

 enhance personal security by enabling potential threats from other people to be recognised in 
time to take appropriate action.  

This document should be reviewed during the planning and installation phase of all new path lighting.  

9.2 Lighting 

It should be noted that for good CPTED (Section 8.2) practices, solar lighting should be ancillary to path 

construction. Where a path section is constructed on a Main, Sub-Main, Link or Inter-Suburb Road (and 

is not lit by street lighting); where there is dense surrounding development (being flora, fencing or 

other); and crime hotspots, lighting should be installed as a priority in conjunction with the path 

construction.  

9.3 General  

The following considerations have been taken into account to select priority path sections for lighting 

installation. These considerations, where possible, have been included in Section 10, alternatively they 

will form internal discussion points for Officers when considering the installation of the path lights; 

 Following and completing links to key destinations; 

 Providing linkages with other lit paths to create a network; 

 Providing access to facilities and recreational areas; 

 Avoiding dense understory where possible; 

 Avoiding areas of vegetation that require clearing or minimise the need for clearing vegetation; 

 Avoiding environmentally sensitive areas (e.g. areas of endangered flora); 

 Taking note of safety hazards and avoiding where possible. 

10   Evaluation  

10.1 Priority Definitions 

To minimise the risk of subjectivity when evaluating paths, the priorities outlined and scored within the 

evaluation matrix need to be defined as far as practically possible. 
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The Priorities are defined as: 

 

     CRITERION                     PRIORITY        SCORE 

 

1. To provide increased ambient lighting in areas whose nearby footpaths 
have high crime data of 10 or more offences 

Priority 1 10 

2. Increased activation around high-use facilities and encouragement of 
foot traffic around the City 

Priority 2 8 

4. Completing missing links Priority 3 4 

5. Ensuring every footpath in the City has a level of ambient lighting Priority 4 2 

 

To provide further clarification on the priorities criterion, crime data was collated from Western 

Australia Police statistics for the years 2016/17 and 2017/18. It does not capture all recorded offences 

but is inclusive of stealing, burglary, robbery assault and steal motor vehicle offences. 

 

High use facilities include; 

 Night time usage of public open spaces (parks / playground / recreational areas) 

 Links to recreational areas 

 Community facility (halls, libraries) 

 Linkages to the Karratha CBD 

10.2 Evaluation Matrix 

A consistent and efficient method of prioritising and correct identification of higher priority footpaths 

will ensure that Council funds are spent to achieve the greatest community benefit .The Evaluation 

Matrix is used to score and rank path lighting needs against each other. The Matrix contains a list of 

criteria designed to prompt consideration when considering each potential path.  

 

The Evaluation Matrix calculates a raw score by adding all scores together. This raw score is used to 

calculate the basic ranking of a footpath lighting location request or need.  

 

The Evaluation Matrix and current criteria and weightings are considered to provide fair and equitable 

ranking of all footpath locations evaluated. It should be noted however, that the ranking on its own 

cannot always indicate the final priority of lighting. It is however, a very strong indication. The priority 

of any footpath can easily be re-evaluated if circumstances change. The listing of footpaths for lighting 

installation is consequently tentative and will be reviewed and updated on an ongoing basis.  
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Criterion Justification Ranking System Score 

Path Type 
Wider paths have the potential for higher activity and 
higher pedestrian traffic,  

Shared Path (>2m) 5 

Standard Path (1.3m) 5 

Wide Path (1.8m) 2 

Lighting 
Are there other light sources providing ambient lighting to 
the footpath? 

Some lighting 5 

No lighting 10 

Perceived 
Crime 

Are there any community requests/feedback regarding 
actual or perceived crime in the area? 

Yes 5 

No 1 

Passive 
surveillance 

Does the path section have passive surveillance 
opportunities? 

Complete blind spot 5 

Some passive surveillance 3 

Significant passive 
surveillance 

1 

Alternative 
access 

Is alternative, well-lit access available adjacent to, or 
nearby, that can be used by most pedestrians?  

Lit path on other side of 
road 

-5 

Portions of the path have 
lighting 

2 

None or limited 5 

Surrounding 
zoning 

The density and type of surrounding development will 
influence the level of usage. Select the option that best 
describes the surrounding development (or would 
generate a similar level of pedestrian activity) while 
disregarding any activity nodes 

Residential zone 5 

Low-density residential 
zone 

2 

Industrial area -5 

Activity node 

Will the path serve an adjacent facility that attracts 
pedestrians and cater for a significant number of them? If 
facility is not listed, choose a facility with similar pedestrian 
activity 

Community Facility 10 

Public open space (parks / 
playground) 

10 

Large offices or tertiary 
institute 

8 

Local medical facility 8 

Shopping centre 8 

Bus Stop 5 

School 5 

No 1 

Footpath 
infrastructure 

Is there an existing footpath or footpath planned at the 
location (and if so, when)? 

Existing footpath 5 

1-3 years 3 

4-6 years 2 

6 + years 1 

Road 
hierarchy 

Specific provisions are made for cases when the function of 
a footpath varies significantly from that of the street or 
road it is located on. 

Main -5 

Sub-Main -2 

Linkage 1 

Inter-Suburb 3 

Neighbourhood 4 

Local 5 

Crime Rate 
Unlit footpaths can be used by offenders to access adjacent 
properties to commit crime or as a means to travel without 
being seen.  

High = 20 + 5 

Medium =  11 - 20 3 

Low = 0 - 10 1 
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11   Implementation 

The following raw scores have been established in using the Evaluation Matrix. 

 The maximum raw point score is 70. Any footpaths with scores between 56 and 70 would need 
to be addressed as a very high priority 

 High priority footpaths would have a raw score of between 53 and 57.  

 Medium priority footpaths score between 50 and 53 points inclusive  

 Low priority footpaths score between 47 and 49 points inclusive  

 Very low priority footpaths score below 47 points.  

In establishing the final priorities for funding of footpath lighting projects the final ranking from the 

Evaluation Matrix is a strong indicator of the priority for funding that should be used. Where projects 

have a similar score and or special circumstances exist, some variation of the final priorities may be 

warranted. In establishing the final installation priorities the following should be considered. 

 

1. Ranking. 
2. Any external contributions and associated conditions. 
3. Project cost and available funding. 
4. Any other relevant issues not covered by the Evaluation Matrix. 
 

The total cost to Council of constructing all projects is estimated to be $5.6 million. It is anticipated that 

some external funding will become available, in turn, reducing the total cost to council. The aim will be 

to attract approximately 25% of external funding.  

 

The Footpath Strategy 2018-2028 document identified and ranked a number of path sections for future 

construction. These sections were allocated timeframes for construction that do not necessarily reflect 

their rankings and priorities in this Strategy.  

11.1 Community Requests 

Any new requests for footpath lighting should be evaluated against the matrix and a recommendation 

be made for installation should the score of that path section increase significantly. The request and 

recommendation form acts as a formal amendment to the Implementation Plan. 

The process for new requests is; 

1. Active City Officer receives and responds to the request 
2. Active City Officer reviews and evaluates requested provisions 
3. Request and Recommendation form to be completed (in the case of a required amendment to 

the plan) which details; 
a. Rationale – Criteria scores 
b. Recommended year for installation 
c. Technical commentary 
d. Approval by Director Strategic Projects & Infrastructure, Director Community Services 

– Finalised request and recommendation for action. 
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12   Conclusion 

As articulated within the strategy, the priority generally favours sections of footpath that do not have 

existing lighting. It considers community feedback, crime rate, surveillance opportunities and prioritises 

the connection of existing links for the purposes of increasing activation and foot traffic around the city.  

 

At the completion of this plan, the total lit path lengths per town will be as follows; 

 

Suburb / Township Length (m) 

Karratha City Centre 552 

Bulgarra 8456 

Pegs Creek 4280 

Millars Well 5356 

Nickol 7905 

Baynton/Baynton West 1707 

Wickham 1213 

Point Samson 738 

Roebourne 1643 

Total  31850 

 

This proposed works program will increase lit footpath networks in the City of Karratha by 31.85 

kilometres at a cost of $5,669,410  

 

The proposed strategy addresses city priorities; 

 

PRIORITY 1. To provide increased ambient lighting in areas whose nearby footpaths have high 

crime data of 10 or more offences 

PRIORITY 2. Increased activation around high use facilities and encouragement of foot traffic 

around the city 

PRIORITY 3. Completing missing links 

PRIORITY 4. Ensuring every footpath in the city has a level of ambient lighting 

 

The City of Karratha values footpath networks and recognises that well designed and maintained 

footpaths foster community connectivity, wellbeing and pride. There is exciting potential in increasing 

all aspects of lit footpath networks throughout the City, particularly for the increased health and safety 

of our residents. To ensure this strategy remains relevant and reflects the need of the City of Karratha, 

it should be reviewed every two years. 

 

Once adopted, this program will be the responsibility of Council’s Technical Services Coordinator for 

delivery. The Technical Services Coordinator will be accountable for budget, timing and quality of end 

of project.  
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This future works plan is consistent with the objectives set out in the Strategic Community Plan 2016-

2026 and will continue to contribute to City’s social, economic and environmental progress for the long 

term benefit of making sustainable, liveable townships within the City of Karratha. 
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13 Existing and Proposed Footpath Network 

13.1 Karratha CBD 
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13.2 Karratha CBD works program 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

PATH 
I.D 

PATH SECTION PATH LENGTH NUMBER OF LIGHTS COST PRIORITY SCORE  

K2 Welcome Road to Millstream Road 182 6 $33,780 50 

K3 Hedland Place to Searipple Road 47 1 $5,630 50 

K1 Morse Court to carpark 31 1 $5,630 48 

K4 Hillview Road to Balmoral Road 292 9 $50,670 38 

    $95,710  
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13.3 Baynton 
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13.4 Baynton works program 

 

PATH 
I.D 

PATH SECTION PATH LENGTH NUMBER OF LIGHTS COST PRIORITY SCORE  

B1 Marrimarri Parade to Balyarra Parkway 85 2 $11,260 66 

B2 Baynton Drive to Manguguru Lane 35 1 $5,630 64 

B5 Church Way thru park to existing path 71 2 $11,260 58 

B6 Gammon Court to park 15 1 $5,630 58 

B9 Underpass near Reed Court to Campbell Cres bus stop 402 13 $73,190 57 

B10 Campbell Cres bus stop to existing path 55 1 $5,630 57 

B13 Rothschild Loop to Garlirri Cres 65 1 $5,630 54 

B14 Baynton West Park running loop 427 14 $78,820 54 

B11 Baynton Drive to Campbell Court bus stop 185 6 $33,780 51 

B7 Comrie Court to park 61 2 $11,260 50 

B12 Rothschild Loop thru park to existing path 85 2 $11,260 50 

B3 Calliance Way to Archipelago Road 67 2 $11,260 47 

B15 Underpass near Reed Court to Rosemary Road 74 2 $11,260 47 

B4 Fabling Court to existing path 12 1 $5,630 47 

B8 Mile Loop thru park to Leslie Loop 68 2 $11,260 46 

    $292,760  
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13.5 Nickol 
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13.6 Nickol works program 

PATH 
I.D 

PATH SECTION PATH LENGTH NUMBER OF LIGHTS COST PRIORITY SCORE  

N26* Lewis Drive to Zanetti Way 158 6 $33,780 68 

N27* Zanetti Way thru park to Ausburn Place 232 6 $33,780 62 

N28* Ausburn Place to Lewis Drive 122 6 $33,780 58 

N19* Flannelbush turn thru Tambery Park 133 7 $39,410 57 

N35* Delambre Drive  thru park to Aldag Court 65 2 $11,260 56 

N40* Austen Loop to Tambrey Drive 77 3 $16,890 55 

N41* Pathway between Buller Court and footpath 24 1 $5,630 55 

N42* Pathway between Swetman Way and Ryder Court 24 1 $5,630 55 

N23* Parton Close to Matebore Street 196 7 $39,410 53 

N15* Malus Road to Brooks Way 71 3 $16,890 49 

N16* Brooks Way to Brooks Way 67 3 $16,890 49 

N17* Brooks Way to Austen Loop 66 3 $16,890 49 

N14* Angel Street to Middleton Way 35 2 $11,260 47 

N21* Warbler Loop to Gecko Circle 96 3 $16,890 47 

N24* Leonard Way to Enderby Street 28 1 $5,630 42 

N20* 
Dampier Road to intersection of Warbler Loop and Mudlark 
Turn 21 1 $5,630 35 

N29 Boyd Close to Bayview Road 70 2 $11,260 58 

N31 Nickol Road to Bathgate Road 395 13 $73,190 57 

N2 Falcon Parade thru park to Goshawk Loop 81 2 $11,260 56 

N4 Nickol West Park 109 3 $16,890 55 

N32 Goddard Place to Nickol Road 666 22 $123,860 54 

N13 Di Carlo Way to Criddle Way 47 1 $5,630 53 

N18 Parallel to Tambrey Primary School basketball Courts 49 1 $5,630 53 

N33 Corner of Bayview Road & Legendre Road to Pelusey Way 573 19 $106,970 53 

N34 Pelusey Way to Mayo Court 399 13 $73,190 53 

N22 Underpass Dampier Road to Tambrey Drive 476 15 $84,450 52 

N36 Mayo Court to Goddard Place 454 15 $84,450 52 

N1 Falcon Parade thru park to Goshawk Loop 123 4 $22,520 51 
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PATH 
I.D 

PATH SECTION PATH LENGTH NUMBER OF LIGHTS COST PRIORITY SCORE  

N3 Nickol West Park 121 4 $22,520 48 

N5 Nickol West Park 209 6 $33,780 48 

N6 Nickol West Park 50 1 $5,630 48 

N7 Thru Egret Green Park 68 2 $11,260 47 

N37 Flannelbush Turn thru park to Desert Pea Blvd 123 4 $22,520 47 

N11 Tambrey Drive to Malus Road 375 12 $67,560 46 

N12 Malus Road to Legendre Road 453 15 $84,450 46 

N38 Dampier Road to Brolga Meander underpass near Warbler Loop 290 9 $50,670 46 

N39 Brolga Meander to Wedgetail Eagle Ave 232 7 $39,410 46 

N30 Bailey Court to Lewis Drive 31 1 $5,630 44 

N25 Cnr Dampier Rd & Bayview Rd to  underpass near Warbler Loop 709 23 $129,490 43 

N8 Cnr Dampier Rd & Bayview Rd to Brolga Meander 225 7 $39,410 42 

N9 Brolga Meander to Treetop Cres 83 2 $11,260 28 

N10 Treetop Cres to Wedgetail Eagle Ave 79 2 $11,260 28 

    $1,463,800  
 

* Works will be undertaken in 2019/2020 and is subject of grant funding and do not necessarily align with priority rankings 
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13.7 Millars Well 
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13.8 Millars Well works program 

 

PATH 
I.D 

PATH SECTION PATH LENGTH NUMBER OF LIGHTS COST PRIORITY SCORE  

MW11* Dwyer Place to Millars Well Primary School 77 4 $22,520 65 

MW7* O'Neil Court to Strickland Drive 128 4 $22,520 64 

MW22* Veall Close to Garland Place 43 2 $11,260 59 

MW1* Ettie Close to Walkington Circle 200 7 $39,410 56 

MW9* Strickland Drive to Wedge Place 254 8 $45,040 56 

MW15* Wedge Place to Strickland Drive  145 4 $22,520 56 

MW5* Trevally Court to Law Court 81 3 $16,890 55 

MW6* Law Court to O'Neil Court 109 4 $22,520 55 

MW2* Lawrence Way to Atkinson Way 46 2 $11,260 49 

MW16* Tue Place to Badock Place 116 4 $22,520 49 

MW19* Dampier Road to Strickland Drive 51 2 $11,260 48 

MW13* Caporn Place to Broadhurst Road 38 1 $5,630 47 

MW14* Farwig Court to Broadhurst Road 44 1 $5,630 47 

MW10 Millars Well Primary School to Kevin Richards Oval 50 1 $5,630 62 

MW12 Burnside Close to McRae Court 64 2 $11,260 59 

MW23 Dampier x Rosemary to existing path (stage 5) 245 8 $45,040 55 

MW20 TAFE Carpark to Karratha Senior High School carpark 270 9 $50,670 48 

MW17 Burges Road to Higham Street 449 14 $78,820 46 

MW21 Rosemary Road to TAFE carpark 1019 33 $185,790 43 

MW3 Bathgate Road to Gawthorne Drive 966 32 $180,160 43 

MW8 Strickland Drive to Everett Link 88 2 $11,260 43 

MW4 Gawthorne Drive to Broadhurst Road 406 13 $73,190 43 

MW18 Higham Street to Broadhurst Road 467 15 $84,450 38 

    $985,250  
* Works will be undertaken in 2019/2020 and is subject of grant funding and do not necessarily align with priority rankings 
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13.9 Pegs Creek 
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13.10 Pegs Creek works program 

 

PATH I.D PATH SECTION PATH LENGTH NUMBER OF LIGHTS COST PRIORITY SCORE  

P10 Galbraith Road to Truslove Way 83 2 $11,260 70 

P11 Galbraith Road to Mosher Way 75 2 $11,260 70 

P12 Bond Place thru Cattrall Park  94 3 $16,890 69 

P17 Prymm Court thru Dodd Court Park  161 5 $28,150 68 

P19 Dodd Court to Snook Way 176 5 $28,150 66 

P20 Snook Way to existing path 55 1 $5,630 66 

P21 Snook Way to Ellers Court 136 4 $22,520 66 

P16 Cnr Bayview Rd & Alexander Stephen Court to Prymm Court 186 6 $33,780 64 

P18 Demetre Cres to existing path 26 1 $5,630 64 

P1 Broadhurst Road to Bond Place 326 10 $56,300 62 

P4 Galbraith Road to church 36 1 $5,630 60 

P5 Galbraith Road to Cowan Way 77 2 $11,260 60 

P24 Nelson Court to Lady Douglas Way 95 3 $16,890 57 

P3 Mirfin Way rear of church 24 1 $5,630 55 

P6 Galbraith Way to Peirl Way 130 4 $22,520 51 

P13 Bayview Road carpark to drainage reserve 161 5 $28,150 51 

P14 Drainage reserve to Hyde Road 197 6 $33,780 51 

P15 Hyde Road to Cossack Road  179 5 $28,150 51 

P25 Dampier Road to Leisureplex carpak entry 111 3 $16,890 50 

P2 Edney Way to Mirfin Way 85 2 $11,260 49 

P7 Cowan Way to Marsh Way 88 2 $11,260 49 

P8 Broadhurst Road to Blinco Road 390 13 $73,190 48 

P9 Blinco Road to Galbraith Road 575 19 $106,970 48 

P22 Galbraith Road to O'Keefe Road 480 16 $90,080 48 

P23 O'Keefe Road to Hillview Road 334 11 $61,930 48 

    $743,160  
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13.11 Bulgarra 
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13.12 Bulgarra works program 

 

PATH 
I.D 

PATH SECTION PATH LENGTH NUMBER OF LIGHTS COST PRIORITY SCORE  

BG19 Samson Way to Turner Way 116 3 $16,890 61 

BG20 Turner Way to Grant Street 89 2 $11,260 61 

BG18 Hooley Street to Turner Way 94 3 $16,890 57 

BG11 Viveash Way to Shakespeare Street 136 4 $22,520 56 

BG29 Andover Way to Clarkson Way 70 2 $11,260 56 

BG37 Hunt Way to Hunt Way carpark 53 1 $5,630 56 

BG39 Turner Way carpark to Hunt Way 30 1 $5,630 56 

BG40 Lockyer Street to Viveash Way and existing path 180 6 $33,780 56 

BG28 Clarkson Way to Elliott Way 167 5 $28,150 54 

BG3 Withnell Way to Richardson Way 83 2 $11,260 53 

BG15 Nairn Street to Shakespeare Street 341 11 $61,930 53 

BG16 Shakespeare Street to McKenzie Way loop 316 10 $56,300 53 

BG21 Hunt Way carpark to rear of childcare centre 112 3 $16,890 53 

BG43 Searipple Road to Nairn Street 50 1 $5,630 53 

BG4 Withnell Way to Wellard Way 170 5 $28,150 51 

BG8 Wickerson Way to Viveash Way 131 4 $22,520 51 

BG22 Bayview Road to Harding Way 177 5 $28,150 51 

BG27 Elliott Way to oval and Brockman Street 186 6 $33,780 51 

BG31 Kestral Way to Dolphin Way 143 4 $22,520 51 

BG35 Hunt Way carpark to Bayview Road carpark 152 5 $28,150 51 

BG41 Gregory Way to Finnerty Street 134 4 $22,520 51 

BG44 Finnerty Street to Lockyer Street 335 11 $61,930 51 

BG24 Harding Way to Walcott Way 95 3 $16,890 48 

BG25 Bayview Road to Walcott Way 46 1 $5,630 48 

BG2 Nairn Street to Withnell Way 127 4 $22,520 47 

BG5 Nairn Street to Finnerty Street 273 9 $50,670 47 

BG6 Padbury Way to Viveash Way 147 4 $22,520 47 

BG7 Gregory Way to Finnerty Street 124 4 $22,520 47 
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PATH 
I.D 

PATH SECTION PATH LENGTH NUMBER OF LIGHTS COST PRIORITY SCORE  

BG9 Viveash Way to Lockyer Street 86 2 $11,260 47 

BG10 Warrier Street to Dolphin Way 196 6 $33,780 47 

BG12 McCourt Way to Lewington Way 244 8 $45,040 47 

BG13 Finnerty Street to existing lit path network 135 4 $22,520 47 

BG30 Dolphin Way to Andover Way 202 6 $33,780 47 

BG32 Warrier Way to Dolphin Way 110 3 $16,890 47 

BG34 Searipple camp to Bulgarra Oval carpark 520 17 $95,710 46 

BG1 Golf club entrance along Searipple Road 278 9 $50,670 46 

BG14 Lewington Way to Dugald Way 113 3 $16,890 45 

BG26 Hancock Way to Brockman Street 76 2 $11,260 42 

BG42 Grant Street to Millstream Road 94 3 $16,890 39 

BG17 McKenzie Way to Hooley Street 187 6 $33,780 38 

BG33 Lockyer Street to Maitland Street 1224 40 $225,200 38 

BG36 Cnr Maitland Road & Bayview Road to Searipple Camp 914 30 $168,900 31 

   
 $1,475,060  
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13.13 Roebourne 
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13.14 Roebourne works program 

 

PATH 
I.D 

PATH SECTION 
PATH 

LENGTH 

NUMBER 
OF 

LIGHTS 
COST 

PRIORITY 
SCORE  

R6* 
Cnr Roe Street & Withnell Street to Hampton 
Street Hospital entrance existing path 356 11 $61,930 61 

R7* 
Hospital entrance existing path Hampton Street 
to Queen Street to Carnarvon Terrace 341 11 $61,930 57 

R4 
Sholl Street along Weerianna Street to Fraser 
Street 185 6 $33,780 53 

R5 Lot 772 Sholl Street to Roe Street 139 4 $22,520 52 

R1 Andover Way to Cleaver Terrace 79 2 $11,260 46 

R2 Cleaverville Road tourist bay to Andover Way 146 4 $22,520 40 

R3 Andover Way to Harding Street 397 13 $73,190 40 

    $287,130  
* As these paths run parallel to an unlit road, to meet appropriate standards, street lighting will need to be 

installed. 
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13.15 Wickham 

 



 City of Karratha Footpath Lighting Strategy  Page 32 of 40 

13.16 Wickham works program 

 

PATH 
I.D 

PATH SECTION PATH LENGTH NUMBER OF LIGHTS COST PRIORITY SCORE  

W3 Stove Court thru playground 85 2 $11,260 60 

W9 Frizell Road to Baynton Way 67 2 $11,260 60 

W8 Spencer Street to Herbert Way 98 3 $16,890 57 

W5 Pringle Way to McRae Street 70 2 $11,260 56 

W6 Herbert Way to Coolibah Way 86 2 $11,260 53 

W7 McCourt Way to Frizell Road 82 2 $11,260 53 

W10 McRae Street to McCourt Way 97 3 $16,890 53 

W1 Rivergum Road to Nelley Way 73 2 $11,260 51 

W4 Banksia Court to Hibiscus Way 128 4 $22,520 49 

W2 
Saltbush Court to Banksia 
Court 62 2 $11,260 49 

W13 Frizell Road to Pringle Way 64 2 $11,260 45 

W11 
Wickham Drive carpark to 
Mulga Way 154 5 $28,150 43 

W12 
Mulga Way to existing 
footpath 62 2 $11,260 43 

W14 
Carse Street to shopping 
centre carpark 85 2 $11,260 32 

    $197,050  
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13.17 Point Samson 
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13.18 Point Samson works program 

 

PATH 
I.D 

PATH SECTION PATH LENGTH 
NUMBER OF 

LIGHTS 
COST 

PRIORITY 
SCORE  

PS5 Vitenbergs Drive to Bruce Way 76 2 $11,260 55 

PS8 Honeymoon Cove carpark to beach 68 2 $11,260 55 

PS4 Bartley Court to Vitenbergs Drive 33 1 $5,630 53 

PS6 
Rear caravan Park to Vitenbergs 
Drive carpark 250 8 $45,040 52 

PS7 
Honeymoon Cove carpark to rear 
caravan park 140 4 $22,520 52 

PS10 
Barker Terrace timber path to 
beach 16 1 $5,630 51 

PS9 Honeymoon Road to toilet block 31 1 $5,630 44 

PS1 Meares Drive to Murray Street 23 1 $5,630 38 

PS2 Point Samson Community Park 34 1 $5,630 35 

PS3 Barker Terrace to Miller Close 67 2 $11,260 35 

    $129,490  
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13.19 Dampier 

 

 

 

 
 

 

* D1 Namatijira Road footpath construction is due for completion in the 2026/27 financial year.  As this path runs 

parallel to an unlit road, to meet appropriate standards, street lighting will need to be installed. 
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13.20 All works program  

 

YEAR 
PATH 

I.D 
PATH SECTION 

PATH 
LENGTH 

(METRES) 

NUMBER 
OF 

LIGHTS 
COST 

PRIORITY 
SCORE  

2019/20 N26 Lewis Drive to Zanetti Way 158 6 $33,780 68 

2019/20 N27 Zanetti Way thru park to Ausburn Place 232 6 $33,780 62 

2019/20 N28 Ausburn Place to Lewis Drive 122 6 $33,780 58 

2019/20 N19 Flannelbush turn thru Tambery Park 133 7 $39,410 57 

2019/20 N35 Delambre Drive  thru park to Aldag Court 65 2 $11,260 56 

2019/20 N40 Austen Loop to Tambrey Drive 77 3 $16,890 55 

2019/20 N41 Pathway between Buller Court and footpath 24 1 $5,630 55 

2019/20 N42 
Pathway between Swetman Way and Ryder 
Court 24 1 $5,630 55 

2019/20 N23 Parton Close to Matebore Street 196 7 $39,410 53 

2019/20 N15 Malus Road to Brooks Way 71 3 $16,890 49 

2019/20 N16 Brooks Way to Brooks Way 67 3 $16,890 49 

2019/20 N17 Brooks Way to Austen Loop 66 3 $16,890 49 

2019/20 N14 Angel Street to Middleton Way 35 2 $11,260 47 

2019/20 N21 Warbler Loop to Gecko Circle 96 3 $16,890 47 

2019/20 N24 Leonard Way to Enderby Street 28 1 $5,630 42 

2019/20 N20 
Dampier Road to intersection of Warbler Loop 
and Mudlark Turn 21 1 $5,630 35 

2019/20 MW11 Dwyer Place to Millars Well Primary School 77 4 $22,520 65 

2019/20 MW7 O'Neil Court to Strickland Drive 128 4 $22,520 64 

2019/20 MW22 Veall Close to Garland Place 43 2 $11,260 59 

2019/20 MW1 Ettie Close to Walkington Circle 200 7 $39,410 56 

2019/20 MW9 Strickland Drive to Wedge Place 254 8 $45,040 56 

2019/20 MW15 Wedge Place to Strickland Drive  145 4 $22,520 56 

2019/20 MW5 Trevally Court to Law Court 81 3 $16,890 55 

2019/20 MW6 Law Court to O'Neil Court 109 4 $22,520 55 

2019/20 MW2 Lawrence Way to Atkinson Way 46 2 $11,260 49 

2019/20 MW16 Tue Place to Badock Place 116 4 $22,520 49 

2019/20 MW19 Dampier Road to Strickland Drive 51 2 $11,260 48 

2019/20 MW13 Caporn Place to Broadhurst Road 38 1 $5,630 47 

2019/20 MW14 Farwig Court to Broadhurst Road 44 1 $5,630 47 

          $568,630   
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PATH 
I.D 

PATH SECTION 

PATH 
LENGTH 

(METRES) 

NUMBER 
OF 

LIGHTS 
COST 

PRIORITY 
SCORE  

P10 Galbraith Road to Truslove Way 83 2 $11,260 70 

P11 Galbraith Road to Mosher Way 75 2 $11,260 70 

P12 Bond Place thru Cattrall Park  94 3 $16,890 69 

P17 Prymm Court thru Dodd Court Park  161 5 $28,150 68 

P19 Dodd Court to Snook Way 176 5 $28,150 66 

P20 Snook Way to existing path 55 1 $5,630 66 

P21 Snook Way to Ellers Court 136 4 $22,520 66 

B1 Marrimarri Parade to Balyarra Parkway 85 2 $11,260 66 

P16 
Cnr Bayview Rd & Alexander Stephen Court to 
Prymm Court 186 6 $33,780 64 

P18 Demetre Cres to existing path 26 1 $5,630 64 

B2 Baynton Drive to Manguguru Lane 35 1 $5,630 64 

MW10 
Millars Well Primary School to Kevin Richards 
Oval 50 1 $5,630 62 

P1 Broadhurst Road to Bond Place 326 10 $56,300 62 

BG19 Samson Way to Turner Way 116 3 $16,890 61 

BG20 Turner Way to Grant Street 89 2 $11,260 61 

R6 
Cnr Roe Street & Withnell Street to Hampton 
Street 356 11 $61,930 61 

P4 Galbraith Road to church 36 1 $5,630 60 

P5 Galbraith Road to Cowan Way 77 2 $11,260 60 

W3 Stove Court thru playground 85 2 $11,260 60 

W9 Frizell Road to Baynton Way 67 2 $11,260 60 

MW12 Burnside Close to McRae Court 64 2 $11,260 59 

N29 Boyd Close to Bayview Road 70 2 $11,260 58 

B5 Church Way thru park to existing path 71 2 $11,260 58 

B6 Gammon Court to park 15 1 $5,630 58 

N31 Nickol Road to Bathgate Road 395 13 $73,190 57 

P24 Nelson Court to Lady Douglas Way 95 3 $16,890 57 

B9 
Underpass near Reed Court to Campbell Cres bus 
stop 402 13 $73,190 57 

B10 Campbell Cres bus stop to existing path 55 1 $5,630 57 

BG18 Hooley Street to Turner Way 94 3 $16,890 57 

W8 Spencer Street to Herbert Way 98 3 $16,890 57 

R7 
Hampton Street to Queen Street to Carnarvon 
Terrace 341 11 $61,930 57 

N2 Falcon Parade thru park to Goshawk Loop 81 2 $11,260 56 

BG11 Viveash Way to Shakespeare Street 136 4 $22,520 56 

BG29 Andover Way to Clarkson Way 70 2 $11,260 56 

BG37 Hunt Way to Hunt Way carpark 53 1 $5,630 56 

BG39 Turner Way carpark to Hunt Way 30 1 $5,630 56 

BG40 Lockyer Street to Viveash Way and existing path 180 6 $33,780 56 

W5 Pringle Way to McRae Street 70 2 $11,260 56 

N4 Nickol West Park 109 3 $16,890 55 

P3 Mirfin Way rear of church 24 1 $5,630 55 

PS5 Vitenbergs Drive to Bruce Way 76 2 $11,260 55 

PS8 Honeymoon Cove carpark to beach 68 2 $11,260 55 
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PATH 
I.D 

PATH SECTION 

PATH 
LENGTH 

(METRES) 

NUMBER 
OF 

LIGHTS 
COST 

PRIORITY 
SCORE  

MW23 Dampier x Rosemary to existing path (stage 5) 245 8 $45,040 55 

N32 Goddard Place to Nickol Road 666 22 $123,860 54 

B13 Rothschild Loop to Garlirri Cres 65 1 $5,630 54 

B14 Baynton West Park running loop 427 14 $78,820 54 

BG28 Clarkson Way to Elliott Way 167 5 $28,150 54 

N13 Di Carlo Way to Criddle Way 47 1 $5,630 53 

N18 
Parallel to Tambrey Primary School basketball 
Courts 49 1 $5,630 53 

N33 
Corner of Bayview Road & Legendre Road to 
Pelusey Way 573 19 $106,970 53 

BG3 Withnell Way to Richardson Way 83 2 $11,260 53 

BG15 Nairn Street to Shakespeare Street 341 11 $61,930 53 

BG16 Shakespeare Street to McKenzie Way loop 316 10 $56,300 53 

BG21 Hunt Way carpark to rear of childcare centre 112 3 $16,890 53 

BG43 Searipple Road to Nairn Street 50 1 $5,630 53 

R4 
Sholl Street along Weerianna Street to Fraser 
Street 185 6 $33,780 53 

W6 Herbert Way to Coolibah Way 86 2 $11,260 53 

W7 McCourt Way to Frizell Road 82 2 $11,260 53 

W10 McRae Street to McCourt Way 97 3 $16,890 53 

PS4 Bartley Court to Vitenbergs Drive 33 1 $5,630 53 

N34 Pelusey Way to Mayo Court 399 13 $73,190 53 

PS6 Rear caravan Park to Vitenbergs Drive carpark 250 8 $45,040 52 

PS7 Honeymoon Cove carpark to rear caravan park 140 4 $22,520 52 

N22 Underpass Dampier Road to Tambrey Drive 476 15 $84,450 52 

N36 Mayo Court to Goddard Place 454 15 $84,450 52 

R5 Lot 772 Sholl Street to Roe Street 139 4 $22,520 52 

N1 Falcon Parade thru park to Goshawk Loop 123 4 $22,520 51 

P6 Galbraith Way to Peirl Way 130 4 $22,520 51 

P13 Bayview Road carpark to drainage reserve 161 5 $28,150 51 

P14 Drainage reserve to Hyde Road 197 6 $33,780 51 

P15 Hyde Road to Cossack Road  179 5 $28,150 51 

B11 Baynton Drive to Campbell Court bus stop 185 6 $33,780 51 

BG4 Withnell Way to Wellard Way 170 5 $28,150 51 

BG8 Wickerson Way to Viveash Way 131 4 $22,520 51 

BG22 Bayview Road to Harding Way 177 5 $28,150 51 

BG27 Elliott Way to oval and Brockman Street 186 6 $33,780 51 

BG31 Kestral Way to Dolphin Way 143 4 $22,520 51 

BG35 Hunt Way carpark to Bayview Road carpark 152 5 $28,150 51 

BG41 Gregory Way to Finnerty Street 134 4 $22,520 51 

BG44 Finnerty Street to Lockyer Street 335 11 $61,930 51 

W1 Rivergum Road to Nelley Way 73 2 $11,260 51 

PS10 Barker Terrace timber path to beach 16 1 $5,630 51 

P25 Dampier Road to Leisureplex carpak entry 111 3 $16,890 50 

B7 Comrie Court to park 61 2 $11,260 50 

B12 Rothschild Loop thru park to existing path 85 2 $11,260 50 

K2 Welcome Road to Millstream Road 182 6 $33,780 50 
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PATH 
I.D 

PATH SECTION 

PATH 
LENGTH 

(METRES) 

NUMBER 
OF 

LIGHTS 
COST 

PRIORITY 
SCORE  

K3 Hedland Place to Searipple Road 47 1 $5,630 50 

P2 Edney Way to Mirfin Way 85 2 $11,260 49 

P7 Cowan Way to Marsh Way 88 2 $11,260 49 

W4 Banksia Court to Hibiscus Way 128 4 $22,520 49 

W2 Saltbush Court to Banksia Court 62 2 $11,260 49 

N3 Nickol West Park 121 4 $22,520 48 

N5 Nickol West Park 209 6 $33,780 48 

MW20 
TAFE Carpark to Karratha Senior High School 
carpark 270 9 $50,670 48 

P8 Broadhurst Road to Blinco Road 390 13 $73,190 48 

P9 Blinco Road to Galbraith Road 575 19 $106,970 48 

P22 Galbraith Road to O'Keefe Road 480 16 $90,080 48 

P23 O'Keefe Road to Hillview Road 334 11 $61,930 48 

K1 Morse Court to carpark 31 1 $5,630 48 

N6 Nickol West Park 50 1 $5,630 48 

BG24 Harding Way to Walcott Way 95 3 $16,890 48 

BG25 Bayview Road to Walcott Way 46 1 $5,630 48 

N7 Thru Egret Green Park 68 2 $11,260 47 

N37 Flannelbush Turn thru park to Desert Pea Blvd 123 4 $22,520 47 

B3 Calliance Way to Archipelago Road 67 2 $11,260 47 

B15 Underpass near Reed Court to Rosemary Road 74 2 $11,260 47 

BG2 Nairn Street to Withnell Way 127 4 $22,520 47 

BG5 Nairn Street to Finnerty Street 273 9 $50,670 47 

BG6 Padbury Way to Viveash Way 147 4 $22,520 47 

BG7 Gregory Way to Finnerty Street 124 4 $22,520 47 

BG9 Viveash Way to Lockyer Street 86 2 $11,260 47 

BG10 Warrier Street to Dolphin Way 196 6 $33,780 47 

BG12 McCourt Way to Lewington Way 244 8 $45,040 47 

BG13 Finnerty Street to existing lit path network 135 4 $22,520 47 

BG30 Dolphin Way to Andover Way 202 6 $33,780 47 

BG32 Warrier Way to Dolphin Way 110 3 $16,890 47 

B4 Fabling Court to existing path 12 1 $5,630 47 

BG34 Searipple camp to Bulgarra Oval carpark 520 17 $95,710 46 

N11 Tambrey Drive to Malus Road 375 12 $67,560 46 

N12 Malus Road to Legendre Road 453 15 $84,450 46 

N38 
Dampier Road to Brolga Meander underpass 
near Warbler Loop 290 9 $50,670 46 

N39 Brolga Meander to Wedgetail Eagle Ave 232 7 $39,410 46 

MW17 Burges Road to Higham Street 449 14 $78,820 46 

B8 Mile Loop thru park to Leslie Loop 68 2 $11,260 46 

BG1 Golf club entrance along Searipple Road 278 9 $50,670 46 

R1 Andover Way to Cleaver Terrace 79 2 $11,260 46 

BG14 Lewington Way to Dugald Way 113 3 $16,890 45 

W13 Frizell Road to Pringle Way 64 2 $11,260 45 

N30 Bailey Court to Lewis Drive 31 1 $5,630 44 

PS9 Honeymoon Road to toilet block 31 1 $5,630 44 
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PATH 
I.D 

PATH SECTION 

PATH 
LENGTH 

(METRES) 

NUMBER 
OF 

LIGHTS 
COST 

PRIORITY 
SCORE  

MW21 Rosemary Road to TAFE carpark 1019 33 $185,790 43 

MW3 Bathgate Road to Gawthorne Drive 966 32 $180,160 43 

MW8 Strickland Drive to Everett Link 88 2 $11,260 43 

N25 
Cnr Dampier Rd & Bayview Rd to  underpass near 
Warbler Loop 709 23 $129,490 43 

MW4 Gawthorne Drive to Broadhurst Road 406 13 $73,190 43 

W11 Wickham Drive carpark to Mulga Way 154 5 $28,150 43 

W12 Mulga Way to existing footpath 62 2 $11,260 43 

N8 
Cnr Dampier Rd & Bayview Rd to Brolga 
Meander 225 7 $39,410 42 

BG26 Hancock Way to Brockman Street 76 2 $11,260 42 

R2 Cleaverville Road tourist bay to Andover Way 146 4 $22,520 40 

R3 Andover Way to Harding Street 397 13 $73,190 40 

BG42 Grant Street to Millstream Road 94 3 $16,890 39 

MW18 Higham Street to Broadhurst Road 467 15 $84,450 38 

K4 Hillview Road to Balmoral Road 292 9 $50,670 38 

BG17 McKenzie Way to Hooley Street 187 6 $33,780 38 

PS1 Meares Drive to Murray Street 23 1 $5,630 38 

BG33 Lockyer Street to Maitland Street 1224 40 $225,200 38 

PS2 Point Samson Community Park 34 1 $5,630 35 

PS3 Barker Terrace to Miller Close 67 2 $11,260 35 

W14 Carse Street to shopping centre carpark 85 2 $11,260 32 

BG36 
Cnr Maitland Road & Bayview Road to Searipple 
Camp 914 30 $168,900 31 

N9 Brolga Meander to Treetop Cres 83 2 $11,260 28 

N10 Treetop Cres to Wedgetail Eagle Ave 79 2 $11,260 28 

    $5,100,780  
 


