Point Samson Interim Plan

% Service Provider

Ofg Partner

U Regulator
";ﬂ’ Advocate

Key action / Project

Responsible
Team

Supporting
Team

Timing*

2023/24

2024/25 2025/26

2026/27

Role

Indicative
Budget
24/25*

Our Community - Inclusive and Enga

{1l | Undertake an audit of signage, | Community Asset Allocation
including place names, | Planning Maintenance officer
information  boards  and City Growth 4 v v % hours only
interpretive signs throughout (scope)
the town and develop a plan to
renew.

(22| Develop and install a new town | Community Asset v v X $50,000
entrance sign  with  the | Planning Maintenance
community.

(=8| Improve  town  entrance, | Community Asset v
including planting, information | Planning Maintenance (general v v X
boards and investigate options City Growth n;?';g;:g?
regarding heritage items. items only)

2= | Undertake a feature survey and | Asset Community $20,000
constraints  study for a | Maintenance Planning X
footpath from Honeymoon v
Cove carpark to John's Creek
Boat Harbour to inform
assessment for inclusion in the
City's Footpath Strategy.

_—
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Key action / Project Responsible Supporting Timing* Role | Indicative
Team Team 2023/24 2024/25 2025/26 | 2026/27 Budget
24/25*
Install lighting along footpath | Community Infrastructure $180,000
from Honeymoon Cove Planning services %
Carpark to The Cove Caravan v v ($100,000
Park contribution
from Rio
Tinto)
Undertake site assessment Community Asset $50,000
and design of a BMX / pump | Planning Maintenance % (site
track supported by other L, assessment
amenities (shade, BBQ, water (site and design)
fountain and seating) and assessment v
consider the relocation and and design) ($250,000
incorporation of the existing contribution
half pipe into the design. from Rio
Tinto)
Revitalisation of Honeymoon | Community Asset v ' X $50,000
Cove Carpark Planning Maintenance (consultation v v
and design)
Identify appropriate location Community Asset ‘/ X $20,000
and consider installation of Planning Maintenance " (.sfl.te . v (concept
half basketball court ! enta'":;at'on (construct) and site
concept) assessment)
Install water tap in Point Asset Nil % $10,000
Samson Community Park, near | Maintenance v
BBQ.
Investigate need for City Growth Environmental Allocation
installation of a dump point to Health v % officer
receive liquid wastes from Rangers hours only
caravans.
Partner with the Water Community Nil Allocation
Corporation (landowner) to Planning v v O(S officer
hours only
City of Karratha | Interim Point Samson Place Plan Page 2 of 7




Key action / Project Responsible Supporting Timing* Role | Indicative
Team Team 2023/24 2024/25 2025/26 | 2026/27 Budget
24/25*
consider installation of a seat
with shade on Tank Hill.
Investigate options to replace | Community Asset TBC
removed elements from the Planning Management v %
Point Samson Community
Park Playground.
Review footpath strategy for Community Asset %
Point Samson to improve Planning Maintenance
pedestrian access to beaches v
and other town destinations,
such as the tavern, caravan
parks and playground
Re-establish service levels to Asset Nil
general parks and gardens Maintenance v v v v %
maintenance, increase tree
planting and beautify garden
beds throughout the town
Advocate to MRWA for the Asset Nil Allocation
sealing of Sam’s Creek Road Maintenance v v [Eﬂ’ officer
intersection. hours only
Partner with the Department Community Asset Allocation
of Transport to consider Planning Maintenance Ofg officer
installation of a shelter and v v hours only
information signs at Pope's City Growth
Nose
Renew picnic tables and Asset Nil $80,000
shelters at key locations within | Maintenance v v %
the town
Review dog control and Ranger Services Asset o Allocation
signage at Honeymoon Cove Maintenance v U officer
Beach and Front Beach hours only
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1.19

1.20

Key action / Project Responsible Supporting Timing* Role | Indicative
Team Team 2023/24 2024/25 2025/26 | 2026/27 Budget
24/25*
Advocate to Department of Director Strategic | Nil Allocation
Transport to improve parking | Projects & v v ﬂgﬂj officer
and traffic flows at John's Infrastructure hours only
Creek Boat Harbour.
Partner with the Department Community Asset
of Transport to investigate Planning Maintenance O(S
installation of fish cleaning v

facilities, bike rack, water
fountain and shade at John's
Creek Boat Harbour

Our Environment - Thriving and Sustainable

2.1

2.2

2.3

Develop an advocacy plan for
the following environmental
issues:

- Industry Buffer zone and
conservation area
between Cape Lambert
and the town

- Constricted tidal flow
under Pope’s Nose bridge.

- Mangrove health

- Reef health

CEQ's Office

Sustainability

Allocation
officer
hours only

Review Point Samson
Foreshore Management Plan,
following completion of a
Coastal Hazard Risk
Management and Adaption
Plan.

Planning

Asset
Maintenance

Community
Planning

Investigate inclusion of Sam'’s
Creek Tamarind Historic Tree
on the Heritage Register and
install information signage.

Community
Programming

Planning

Allocation
officer
hours only
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Key action / Project

Our Economy: Well Managed and D
Investigate demand for and
opportunities to provide pop
up tourism and business
offerings during peak times as
part of the review of the City's
Destination Management Plan
and Economic Development
Strategy.
Our Leadership - Proactive and Acco
Establish a working group
consisting of representatives
from the Point Samson
Community Association,
residents, business, visitors
(i.e. Representative from
Wickham) and City of Karratha
officers to identify
opportunities to work
collaboratively and to provide
input into and updates on the
delivery of projects and
development of future plans
for Point Samson.

iversified

Responsible
Team

City Growth

Community
Engagement

Supporting
Team

Community
Planning,
Infrastructure
Services

Community
Planning
City Growth

Timing*

2023/24

2024/25

2025/26

2026/27

Role

Indicative
Budget
24/25*

$40,000

Allocation
officer
hours only

Report quarterly on progress
of the Point Samson Plan to
Council.

Community
Planning

All with
actions

=l

Allocation
officer
hours only

*May be amended following ongoing consultation with the community during the development of the City’s Strategic Community Plan and workshops in
the later part of 2024 to develop the vision and priorities for Point Samson. Budget is indicative of funds required to progress. More accurate costs will be
available as the project progresses and may be subject to separate Council Reports. Budget and timelines within this plan will be updated at each

quarterly report to Council.
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The following actions have been captured but not included within the Interim Plan. These actions require a more strategic approach to the ongoing
future development of Point Samson. They are listed here to ensure the conversation continues into the next phase of developing the Point Samson
place plan or for consideration within other strategic city-wide projects.

- Water park — clarification and further discussion required on the scope of this project.

- Saltwater pool - currently difficult to justify a pool in Point Samson with insufficient land to develop and access to the Wickham Aquatic
Centre. If proposal is an ocean pool, this will need be considered during the review of the Point Samson Foreshore Management Plan and
appropriate feasibility and environmental studies completed.

- Small fishing platform at Front beach for children — to be considered during the review of the Point Samson Foreshore Management Plan.

- Shared cycle path from Point Samson to Pope’s Nose and supporting interpretive signage — to be considered and assessed for inclusion
within the footpath strategy and subject to funding.

- Public artwork and interpretive / information boards around the town (history, local fauna, flora and marine life) — will be incorporated
into the development of a proposed public art strategy in 2024/25.

Role definitions:

Service Provider - the City plays a lead in the delivering of services and programs direct to the community.

Advocate — The City advocates on behalf of the community to influence the funding and/or delivery of services and programs to meet the needs of
the community.

Partner - the City builds partnerships with others to assist in the delivery of services and programs to the community.

Regulator — The City regulates particular planning and public health matters, such as licensing and monitoring food premises, the appropriateness
and safety of new buildings, the use of land and local laws.
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