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Point Samson Interim Plan 
 

 

Key action / Project  
 

Responsible 
Team  

Supporting 
Team 

Timing* Role  Indicative 
Budget 
24/25* 
 

2023/24 2024/25 2025/26 2026/27 

Our Community – Inclusive and Engaged 
1.1  Undertake an audit of signage, 

including place names, 
information boards and 
interpretive signs throughout 
the town and develop a plan to 
renew.  

Community 
Planning  

Asset 
Maintenance 
City Growth    

(scope) 
 
 

 
 

 
 

Allocation 
officer 
hours only 

1.2 Develop and install a new town 
entrance sign with the 
community.  

Community 
Planning  

Asset 
Maintenance  

 
 

 
  

 $50,000 

1.3 
 

Improve town entrance, 
including planting, information 
boards and investigate options 
regarding heritage items. 

Community 
Planning 

Asset 
Maintenance 
City Growth 

 
(general 

maintenance 
of heritage 
items only) 

 
 
 

 
 

 
 
 

 

1.4 Undertake a feature survey and 
constraints study for a 
footpath from Honeymoon 
Cove carpark to John’s Creek 
Boat Harbour to inform 
assessment for inclusion in the 
City’s Footpath Strategy. 

Asset 
Maintenance 
 

Community 
Planning 

 
 
   

 $20,000 

Service Provider  Regulator 

 

Partner    Advocate 
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Key action / Project  
 

Responsible 
Team  

Supporting 
Team 

Timing* Role  Indicative 
Budget 
24/25* 
 

2023/24 2024/25 2025/26 2026/27 

1.5 Install lighting along footpath 
from Honeymoon Cove 
Carpark to The Cove Caravan 
Park 

Community 
Planning  

Infrastructure 
services 

 
 

 
   

 $180,000  
 
($100,000 
contribution 
from Rio 
Tinto) 

1.6 Undertake site assessment 
and design of a BMX / pump 
track supported by other 
amenities (shade, BBQ, water 
fountain and seating) and 
consider the relocation and 
incorporation of the existing 
half pipe into the design. 

Community 
Planning  

Asset 
Maintenance  

 

 
(site 

assessment 
and design) 

  

 $50,000 
(site 
assessment 
and design)  
 
($250,000 
contribution 
from Rio 
Tinto) 

1.7 Revitalisation of Honeymoon 
Cove Carpark 

Community 
Planning 

Asset 
Maintenance   

 
(consultation 
and design) 

  
 $50,000  

1.8 Identify appropriate location 
and consider installation of 
half basketball court 

Community 
Planning 

Asset 
Maintenance 

 

 
(site 

identification 
and 

concept) 

 
(construct)  

 $20,000 
(concept 
and site 
assessment) 

1.9 Install water tap in Point 
Samson Community Park, near 
BBQ. 

Asset 
Maintenance 

Nil 
    

 $10,000 

1.10 Investigate need for 
installation of a dump point to 
receive liquid wastes from 
caravans. 

City Growth Environmental 
Health 
Rangers      

 Allocation 
officer 
hours only 

1.11 Partner with the Water 
Corporation (landowner) to 

Community 
Planning  

Nil 
    

 Allocation 
officer 
hours only 
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Key action / Project  
 

Responsible 
Team  

Supporting 
Team 

Timing* Role  Indicative 
Budget 
24/25* 
 

2023/24 2024/25 2025/26 2026/27 

consider installation of a seat 
with shade on Tank Hill.  

1.12 Investigate options to replace 
removed elements from the 
Point Samson Community 
Park Playground. 

Community 
Planning  

Asset 
Management     

 TBC 

1.13 Review footpath strategy for 
Point Samson to improve 
pedestrian access to beaches 
and other town destinations, 
such as the tavern, caravan 
parks and playground 

Community 
Planning  

Asset 
Maintenance  

  
 
  

  

1.14 Re-establish service levels to 
general parks and gardens 
maintenance, increase tree 
planting and beautify garden 
beds throughout the town 

Asset 
Maintenance  

Nil 

 
 

 
 

 
 

 
 

  

1.15 Advocate to MRWA for the 
sealing of Sam’s Creek Road 
intersection.  

Asset 
Maintenance  

Nil 
    

 Allocation 
officer 
hours only 

1.16 Partner with the Department 
of Transport to consider 
installation of a shelter and 
information signs at Pope’s 
Nose 

Community 
Planning  

Asset 
Maintenance 
 
City Growth 

    

 Allocation 
officer 
hours only 

1.17 Renew picnic tables and 
shelters at key locations within 
the town 

Asset 
Maintenance 

Nil 
    

 $80,000 

1.18 Review dog control and 
signage at Honeymoon Cove 
Beach and Front Beach 

Ranger Services Asset 
Maintenance     

 Allocation 
officer 
hours only 
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Key action / Project  
 

Responsible 
Team  

Supporting 
Team 

Timing* Role  Indicative 
Budget 
24/25* 
 

2023/24 2024/25 2025/26 2026/27 

1.19 Advocate to Department of 
Transport to improve parking 
and traffic flows at John’s 
Creek Boat Harbour. 

Director Strategic 
Projects & 
Infrastructure  

Nil 

    

 Allocation 
officer 
hours only 

1.20 Partner with the Department 
of Transport to investigate 
installation of fish cleaning 
facilities, bike rack, water 
fountain and shade at John’s 
Creek Boat Harbour 

Community 
Planning  

Asset 
Maintenance  

    

  

Our Environment – Thriving and Sustainable 
2.1 Develop an advocacy plan for 

the following environmental 
issues:  
- Industry Buffer zone and 

conservation area 
between Cape Lambert 
and the town 

- Constricted tidal flow 
under Pope’s Nose bridge.  

- Mangrove health  
- Reef health 

CEO’s Office Sustainability 

    

 Allocation 
officer 
hours only 

2.2 Review Point Samson 
Foreshore Management Plan, 
following completion of a 
Coastal Hazard Risk 
Management and Adaption 
Plan.  

Planning  Asset 
Maintenance  
 
Community 
Planning  

    

  

2.3 Investigate inclusion of Sam’s 
Creek Tamarind Historic Tree 
on the Heritage Register and 
install information signage.  

Community 
Programming  

Planning  

    

 Allocation 
officer 
hours only 
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Key action / Project  
 

Responsible 
Team  

Supporting 
Team 

Timing* Role  Indicative 
Budget 
24/25* 
 

2023/24 2024/25 2025/26 2026/27 

Our Economy: Well Managed and Diversified 
3.1 Investigate demand for and 

opportunities to provide pop 
up tourism and business 
offerings during peak times as 
part of the review of the City’s 
Destination Management Plan 
and Economic Development 
Strategy.  

City Growth Community 
Planning, 
Infrastructure 
Services     

 $40,000 

Our Leadership – Proactive and Accountable 
4.1 Establish a working group 

consisting of representatives 
from the Point Samson 
Community Association, 
residents, business, visitors 
(i.e. Representative from 
Wickham) and City of Karratha 
officers to identify 
opportunities to work 
collaboratively and to provide 
input into and updates on the 
delivery of projects and 
development of future plans 
for Point Samson.   

Community 
Engagement  

Community 
Planning 
City Growth 

    

 Allocation 
officer 
hours only 

4.2 Report quarterly on progress 
of the Point Samson Plan to 
Council. 

Community 
Planning  

All with 
actions     

 Allocation 
officer 
hours only 

*May be amended following ongoing consultation with the community during the development of the City’s Strategic Community Plan and workshops in 
the later part of 2024 to develop the vision and priorities for Point Samson. Budget is indicative of funds required to progress. More accurate costs will be 
available as the project progresses and may be subject to separate Council Reports. Budget and timelines within this plan will be updated at each 
quarterly report to Council.  
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The following actions have been captured but not included within the Interim Plan. These actions require a more strategic approach to the ongoing 
future development of Point Samson. They are listed here to ensure the conversation continues into the next phase of developing the Point Samson 
place plan or for consideration within other strategic city-wide projects.  

- Water park – clarification and further discussion required on the scope of this project. 
- Saltwater pool – currently difficult to justify a pool in Point Samson with insufficient land to develop and access to the Wickham Aquatic 

Centre. If proposal is an ocean pool, this will need be considered during the review of the Point Samson Foreshore Management Plan and 
appropriate feasibility and environmental studies completed. 

- Small fishing platform at Front beach for children – to be considered during the review of the Point Samson Foreshore Management Plan.  
- Shared cycle path from Point Samson to Pope’s Nose and supporting interpretive signage – to be considered and assessed for inclusion 

within the footpath strategy and subject to funding.  
- Public artwork and interpretive / information boards around the town (history, local fauna, flora and marine life) – will be incorporated 

into the development of a proposed public art strategy in 2024/25.  

 

Role definitions:  

Service Provider – the City plays a lead in the delivering of services and programs direct to the community.  

Advocate – The City advocates on behalf of the community to influence the funding and/or delivery of services and programs to meet the needs of 
the community.  

Partner – the City builds partnerships with others to assist in the delivery of services and programs to the community.  

Regulator – The City regulates particular planning and public health matters, such as licensing and monitoring food premises, the appropriateness 
and safety of new buildings, the use of land and local laws. 
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