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Site Analysis 
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Contour – Elevations 
between 7.6 – 9.6m 
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Identified Sites – Option 1(a)  
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1. Change rooms 

2. Multiple Storage Sheds 

3. Multi-age Play Space 

4. Oval, Cricket Field and associated lighting 

5. New Footpath 

6. Grass bank areas 

7. Car Parking/Road (Punch-through and into 

residential cell) 

8. Karratha Kats Clubrooms 

9. Cricket Nets 

10. Karratha Co-Located Facility 

11. Residential Development (High Density)  

12. Green all surrounding areas 

13. Existing transformer/Telstra tower 
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Pros 

 Oval can be used for WAFL games 

 Creates room for bigger residential 
development on eastern side of oval 

 Excellent emergency access 

 Grass banks block potential noise 
disturbance to residents 

 
Cons 

 New change room facilities (home team) are 
far away from existing facilities (away team) 

 Cost increase to relocate KVFRS Track 

 Removal of unorganized recreational areas 
(existing basketball courts fall below City’s 
level of service) 
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Identified Sites – Option 1(b)  
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1. 2 x Change rooms 

2. Multiple Storage Sheds 

3. Multi-age Play Space 

4. Oval, Cricket Field and associated lighting 

5. New Footpath 

6. Grass bank areas 

7. Car Parking/Road 

8. Karratha Kats Clubrooms 

9. Cricket Nets 

10. Karratha Co-Located Facility 

11. Residential Development (High Density)  

12. Green all surrounding areas 

13. Road realignment 
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Pros 

 Oval can be used for WAFL games 

 Change Room location can service POS on 
both sides of Tilbrook Close 

 Creates room for bigger residential 
development on eastern side of oval 

 Excellent emergency access 

 Grass banks block potential noise 
disturbance to residents 

 
Cons 

 New change room facilities (home team) are 
far away from existing facilities (away team) 

 Cost increase to relocate KVFRS Track 

 Cost increase to construct secondary change 
room 

 Major infrastructure realignment 

 Less land area for high-density residential 
developments 
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Identified Sites – Option 2 
 

 

1. Change rooms 

2. Multiple Storage Sheds 

3. Multi-age Play Space 

4. Oval and associated lighting 

5. New Footpath 

6. Grass bank areas 

7. Car Parking 

8. Realigned Road 

9. Karratha Kats Clubrooms and licenced area 

10. Cricket Nets 

11. Karratha Co-Located Facility 

12. Residential Development (High Density)  

13. Cricket Field/School Oval 

14. Relocated Waste Water Treatment Plant 
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Pros 

 Oval can be used for WAFL games 

 Current oval site is has good elevation and is 
developable for high-density housing 

 No relocation of the running track 

 Good emergency access 

 Increase in available car parking area 
 
Cons 

 Requires extra change rooms to be 
constructed 

 Major infrastructure relocation (oval 
lighting/roadway) 

3 

11 



Identified Sites – Option 3 
 

 

1. Change rooms 

2. Multiple Storage Sheds 

3. Neighborhood Play Space 

4. Oval/Cricket Field and associated lighting 

5. New Footpath 

6. Grass bank areas 

7. Car Parking 

8. Realigned Road 

9. Karratha Kats Clubrooms and licenced area 

10. Cricket Nets 

11. Karratha Co-Located Facility 

12. Residential Development (High Density)  

13. School Oval 
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Pros 

 Oval can be used for WAFL games 

 Current oval site is has good elevation and is 
developable for high-density housing 

 Good emergency access 

 Provides large area for NFP Storage 

 Grass bank blocks noise pollution into 
eastern residential area 

 
Cons 

 Requires extra change rooms to be 
constructed 

 Major infrastructure relocation (oval 
lighting/roadway) 

 Increases traffic to residential areas 
(Teesdale Place) 

 School loses large oval 

 Kats Club loses sight from clubrooms 
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Opportunities and Constraints – Option 1(a) – Preferred 
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0 – 5 Years Work Plan 
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Developments for 0 – 5 years 

1. Construction of Change Rooms 

2. Retrofit of Millars Well Pavilion to Karratha 

Co-Located Facility : 

- Men’s Shed 

- Community Garden (existing) 

- Karratha Arts and Learning Centre 

- NFP Office 

- Artist in Residence space 
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6 – 10 Year Work Plan  
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Developments for 6 – 10 years 

3. Relocation of KVFRS Running Track offsite 

4. Construction of NFP Community Storage 

Sheds 

5. Redevelopment of Play Space to cater for 

multiple ages (Due to be replaced under 

City’s 10-year Playground Replacement 

Program by 2021) 

6. Realignment of Oval and Cricket Field / 

Upgrade Oval lighting 

7. Relocation of Cricket Nets 

8. Construction of footpath around perimeter 

of site 

9. Formalization of Car Park on the Running 

Track 
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11 – 15 Year Work Plan 
 

  

Developments for 11 – 15 years 

10. Construction of Grass Bank areas 

11. Residential Developments (earmarked under 

KRS) 

12. Kats Clubroom Extension (Project to be 

completed by Kats Club) 
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16 – 20 Year Work Plan 
 

 

Developments for 16 – 20 years 

13. Connect Tilbrook Close / Teesdale Place with 

thoroughfare road 

14. Residential Developments (continued)  
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