
Attachment 2 – Dampier Community Hub Hall Roof Replacement 

Draft Project Timeline 

 

 

 Event / Task Completion Date 

1 Council Meeting – Approval to tender 16 May 2016 

2 Tender Advertised 21 May 2016 

3 Close of Tenders 8 June 2016 

4 Tender Evaluation 16 June 2016 

5 Tender Awarded via Delegation 17 June 2016 

6 Works to be undertaken 
Before end of 2016 

(pending consultation with 
Community) 

 


