
SPORTS LIGHTING WORKS PLAN

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6

18/19 19/20 20/21 21/22 22/23 23/24 TOTAL

PRIORITY WORKS 355,490.30$  538,631.40$  1,753,747.70$  548,665.00$  541,896.10$  343,624.60$  4,082,055.10$       

OPTIONAL WORKS 123,912.50$  0 0 19,989.30$  6,900.00$  35,075.00$  185,876.80$           

TOTAL PER FY 479,402.80$  538,631.40$  1,753,747.70$  568,654.30$  548,796.10$  378,699.60$  4,267,931.90$       



Year One - 2018/2019
PRIORITY 1 Works

Facility ID Asset Name Location Suburb Recommended Action
Action 
Priority

Estimated Cost

3.1
Karratha Leisureplex - Pole 1 Karratha Leisureplex - Rugby Karratha Re-check original design for glare due to low pole height.  Provide flixible grout  / sand and cement between the pole base 

plate and the finished floor level. Remove termites and replace glass to one floodlight. 
1  $               5,500.00 

3.1
Karratha Leisureplex - Pole 2 Karratha Leisureplex - Rugby / Oval Karratha Re-check original design for glare due to low pole height.  Provide flixible grout  / sand and cement between the pole base 

plate and the finished floor level. 
1  $             15,750.00 

3.1
Karratha Leisureplex - Pole 3 Karratha Leisureplex - Rugby Karratha Re-check original design for glare due to low pole height.  Provide flixible grout  / sand and cement between the pole base 

plate and the finished floor level. Remove termites. 
1  $               3,000.00 

3.1
Karratha Leisureplex - Pole 4 Karratha Leisureplex - Rugby / Oval Karratha Re-check original design for glare due to low pole height.  Provide flixible grout  / sand and cement between the pole base 

plate and the finished floor level. Remove ants
1  $             15,750.00 

3.1
Karratha Leisureplex - Pole 5 Karratha Leisureplex - Oval Karratha Re-check original design for glare due to low pole height.  Adjust the base plate to ensure footing support thread extends 

past the base plate. Provide flixible grout  / sand and cement between the pole base plate and the finished floor level. 
1  $             20,000.00 

3.1
Karratha Leisureplex - Pole 6 Karratha Leisureplex - Oval Karratha Re-check original design for glare due to low pole height.  A. Provide flixible grout  / sand and cement between the pole 

base plate and the finished floor level. 
1  $             15,000.00 

3.1
Karratha Leisureplex - Pole 7 Karratha Leisureplex - Oval Karratha Re-check original design for glare due to low pole height.  A. Provide flixible grout  / sand and cement between the pole 

base plate and the finished floor level. 
1  $             17,500.00 

3.1
Karratha Leisureplex - Pole 8 Karratha Leisureplex - Oval Karratha Re-check original design for glare due to low pole height.  Adjust the base plate to ensure footing support thread extends 

past the base plate. Provide flixible grout  / sand and cement between the pole base plate and the finished floor level. 
1  $             25,000.00 

3.2 Karratha Leisureplex - Pole 7 Karratha Leisureplex - Aquatic Karratha Provide cable management to segreate low voltage services from extra low voltage services within the pole. 1  $               1,000.00 

3.2 Karratha Leisureplex - Pole 8 Karratha Leisureplex - Aquatic Karratha Provide cable management to segreate low voltage services from extra low voltage services within the pole. 1  $               1,000.00 

5.1 Kevin Richards Oval - Distribution Board Oval Millers Well The switchboard requires replacment in the long term. 1  $               3,500.00 

5.2 Kevin Richards Basketball - Pole 1-4 Basketball Court Millers Well Provide new sports lighting to include poles and electrical infrastrucutre. Isolate the existing installation. 1  $             90,000.00 

9.1 Tambrey Distribution Board Oval Tambrey Replace two RCD's which have been removed and provide blank plate to spare way. 1  $               1,100.00 

10.1 Wickham Pole 1 -  Distribution Board Oval Wickham Replace Type 'D' MCB's. 1  $               2,837.00 

10.1 Wickham Pole 2 -  Distribution Board Oval Wickham Replace Type 'D' MCB's. 1  $               2,837.00 

10.1 Wickham Pole 3 -  Distribution Board Oval Wickham Replace Type 'D' MCB's. 1  $               2,837.00 

10.1 Wickham Pole 4 -  Distribution Board Oval Wickham Replace Type 'D' MCB's. 1  $               2,837.00 

10.1 Wickham Pole 5 -  Distribution Board Oval Wickham Replace Type 'D' MCB's. 1  $               2,837.00 

10.1 Wickham Pole 6-  Distribution Board Oval Wickham Replace Type 'D' MCB's. 1  $               2,837.00 

2.6 Bulgarra Open Space - Pole 19 Netball Bulgarra Adjust base plate to ensure threads extend past holding hut. 1  $               2,000.00 

2.6 Bulgarra Open Space - Pole 20 Netball Bulgarra Adjust base plate to ensure threads extend past holding hut. 1  $               2,000.00 

2.4
Bulgarra Open Space - Pole 1 Oval Bulgarra Replace pole mounted switchboard due to non-conforming with the Wiring Rules, replace the glass lens to two floodlights.  

Provide remedial work to the corrosion identified. 
1  $             17,500.00 

2.4
Bulgarra Open Space - Pole 4 Oval Bulgarra Replace pole mounted switchboard due to non-conforming with the Wiring Rules, replace the glass lens to two floodlights.  

Provide remedial work to the corrosion identified. Replace missing nut to base plate.
1  $             17,500.00 

2.5
Bulgarra Open Space - Pole 11 Rugby Bulgarra Replace pole mounted switchboard due to non-conforming with the Wiring Rules, replace the glass lens to two floodlights.  

Provide remedial work to the corrosion identified. 
1  $             17,500.00 

2.5
Bulgarra Open Space - Pole 12 Rugby Bulgarra Replace pole mounted switchboard due to non-conforming with the Wiring Rules, replace the glass lens to two floodlights.  

Provide remedial work to the corrosion identified. 
1  $             17,500.00 

2.6 Bulgarra Open Space - Pole 1 Tennis Courts 5&6 Bulgarra Adjust base plate to ensure threads extend past holding hut. 1  $               2,000.00 

2.6 Bulgarra Open Space - Pole 2 Tennis Courts 5&6 Bulgarra Adjust base plate to ensure threads extend past holding hut. 1  $               2,000.00 

Sub Total 309,122.00$          

Contingency 30,912.20$             

Mobilisation 15,456.10$             

TOTAL Year One-2018/2019 355,490.30$         

Optional Works

Facility ID Asset Name Location Suburb Recommended Action
Action 
Priority

Estimated Cost

4.1 Karratha Country Club DB1/DB2 Karratha Country Club Karratha OPTIONAL Provide RCD & Surge Protection 1  $               3,650.00 

4.1 Karratha Country Club DB2/DB3 Karratha Country Club Karratha OPTIONAL Provide RCD & Surge Protection 1  $               3,650.00 



3.1 Karratha Leisureplex - Pole 2 Karratha Leisureplex - Rugby / Oval Karratha OPTIONAL Provide RCD protection and replace switchboard due to heat load from lighting control gear. 1  $               5,000.00 

3.1 Karratha Leisureplex - Pole 4 Karratha Leisureplex - Rugby / Oval Karratha OPTIONAL Provide RCD protection and replace switchboard due to heat load from lighting control gear. 1  $               5,000.00 

3.1 Karratha Leisureplex - Pole 5 Karratha Leisureplex - Oval Karratha OPTIONAL Provide RCD protection and replace switchboard due to heat load from lighting control gear. 1  $               5,000.00 

3.1 Karratha Leisureplex - Pole 6 Karratha Leisureplex - Oval Karratha OPTIONAL Provide RCD protection and replace switchboard due to heat load from lighting control gear. 1  $               5,000.00 

3.1 Karratha Leisureplex - Pole 7 Karratha Leisureplex - Oval Karratha OPTIONAL Provide RCD protection and replace switchboard due to heat load from lighting control gear. 1  $               5,000.00 

3.1 Karratha Leisureplex - Pole 8 Karratha Leisureplex - Oval Karratha OPTIONAL Provide RCD protection and replace switchboard due to heat load from lighting control gear. 1  $               5,000.00 

3.2 Karratha Leisureplex - Pole 7 Karratha Leisureplex - Aquatic Karratha OPTIONAL Provide RCD Protection. 1  $               5,000.00 

3.2 Karratha Leisureplex - Pole 8 Karratha Leisureplex - Aquatic Karratha OPTIONAL Provide RCD Protection. 1  $               5,000.00 

6.1 Nickol West SMSB Oval Nickol OPTIONAL Provide RCD protection to the token controller 1  $               3,500.00 

5.1 Kevin Richards Oval - Distribution Board Oval Millers Well OPTIONAL Provide RCD & Surge Protection. 1  $               5,000.00 

10.1 Wickham SMSB External Wickham OPTIONAL Provide RCD protection to the lighting pole circuits. 1  $               6,000.00 

10.1 Wickham Pole 1 -  Distribution Board Oval Wickham OPTIONAL Provide RCD and surge protection. 1  $               2,500.00 

10.1 Wickham Pole 2 -  Distribution Board Oval Wickham OPTIONAL Provide RCD and surge protection. 1  $               2,500.00 

10.1 Wickham Pole 3 -  Distribution Board Oval Wickham OPTIONAL Provide RCD and surge protection. 1  $               2,500.00 

10.1 Wickham Pole 4 -  Distribution Board Oval Wickham OPTIONAL Provide RCD and surge protection. 1  $               2,500.00 

10.1 Wickham Pole 5 -  Distribution Board Oval Wickham OPTIONAL Provide RCD and surge protection. 1  $               2,500.00 

10.1 Wickham Pole 6-  Distribution Board Oval Wickham OPTIONAL Provide RCD and surge protection. 1  $               2,500.00 

10.6 Wickham Basketball / Tennis / Cricket DB External Wickham OPTIONAL Provide surge proteciton and level DB. 2  $               3,250.00 

7.1 Pegs Creek Oval - Distribution Board Internal within building Pegs Creek OPTIONAL Provide RCD & Surge Protection. The switchboard requires replacment in the long term. 1  $               2,200.00 

2.1 Bulgarra Open Space - DB Basketball Basketball Bulgarra OPTIONAL Provide RCD & Surge Protection 1  $               3,000.00 

2.2 Bulgarra Open Space - Distribtion Board 2 External adj to Community Centre Bulgarra OPTIONAL Provide RCD & Surge Protection 1  $               3,750.00 

2.2 Bulgarra Open Space - Distribtion Board 5 External adj to Community Centre Bulgarra OPTIONAL Provide RCD & Surge Protection 1  $               3,750.00 

2.2 Bulgarra Open Space - Distribtion Board 3 External adj to Community Centre Bulgarra OPTIONAL Provide RCD & Surge Protection 1  $               3,750.00 

2.2 Bulgarra Open Space - Distribtion Board 3 External adj to Softball Bulgarra OPTIONAL Provide RCD & Surge Protection 1  $               3,750.00 

2.5 Bulgarra Open Space - Distribtion Board 4 Rugby Bulgarra OPTIONAL Provide RCD & Surge Protection 1  $               3,750.00 

2.6 Bulgarra Open Space - DB Tennis Tennis Courts Bulgarra OPTIONAL Provide RCD & Surge Protection 1  $               3,750.00 

Sub Total 107,750.00$          

Contingency 10,775.00$             

Mobilisation 5,387.50$               

TOTAL 2018/2019 123,912.50$         



Year Two - 2019/2020
PRIORITY 2 & 3 Works

Facility ID Asset Name Location Suburb Recommended Action
Action 
Priority

Estimated Cost Any Comments

2.6 Bulgarra Open Space - Pole 5 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 6 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 7 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 8 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 9 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 10 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 11 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 12 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 13 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 14 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 15 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 16 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 17 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 18 Tennis Courts 1-4 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 1 Tennis Courts 5&6 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 2 Tennis Courts 5&6 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 3 Tennis Courts 5&6 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 4 Tennis Courts 5&6 Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 19 Netball Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

2.6 Bulgarra Open Space - Pole 20 Netball Bulgarra REPLACE SYSTEM 3  $         18,571.00 Costs based on replacement of entire system and upgrade to LED

10.2
Wickham Aquatic - Pole 1 Aquatic Wickham

The existing lighting is in poor condition and is non-compliant to current standards including the 
Wiring Rules and requires replacment with new. **REPLACE SYSTEM

2  $         23,520.00 Potential to use CISP Reserve

10.2
Wickham Aquatic - Pole 2 Aquatic Wickham

The existing lighting is in poor condition and is non-compliant to current standards including the 
Wiring Rules and requires replacment with new. **REPLACE SYSTEM

2  $         23,520.00 Potential to use CISP Reserve

10.2
Wickham Aquatic - Pole 3 Aquatic Wickham

The existing lighting is in poor condition and is non-compliant to current standards including the 
Wiring Rules and requires replacment with new. **REPLACE SYSTEM

2  $         23,520.00 Potential to use CISP Reserve

10.2
Wickham Aquatic - Pole 4 Aquatic Wickham

The existing lighting is in poor condition and is non-compliant to current standards including the 
Wiring Rules and requires replacment with new. **REPLACE SYSTEM

2  $         23,520.00 Potential to use CISP Reserve

10.2
Wickham Aquatic Floodlights 1 & 2 Aquatic Wickham

The existing lighting is in poor condition and is non-compliant to current standards including the 
Wiring Rules and requires replacment with new. POTENTIALLY REMOVE INFRASTRUCTURE 

2  $         23,520.00 Potential to use CISP Reserve

7.1 Pegs Creek Oval - Pole 1 Soccer Field Pegs Creek Provide padlocks to the enclosures and re-aim floodlights for compliance with AS2560.2.3 2  $           1,654.00 

7.1 Pegs Creek Oval - Pole 2 Soccer Field Pegs Creek Provide padlocks to the enclosures and re-aim floodlights for compliance with AS2560.2.3 2  $           1,654.00 

7.1 Pegs Creek Oval - Pole 3 Soccer Field Pegs Creek Provide padlocks to the enclosures and re-aim floodlights for compliance with AS2560.2.3 2  $           1,654.00 

7.1 Pegs Creek Oval - Pole 4 Soccer Field Pegs Creek Provide padlocks to the enclosures and re-aim floodlights for compliance with AS2560.2.3 2  $           1,654.00 

8.3 Roebourne Aquatic - Pole 1 Roebourne Aquatic Roebourne REMOVE POLES/LIGHTS AND ISOLATE SYSTEM 1  $           7,500.00 

8.3 Roebourne Aquatic - Pole 2 Roebourne Aquatic Roebourne REMOVE POLES/LIGHTS AND ISOLATE SYSTEM 1  $           7,500.00 

COST FOR DETAILED DESIGN OF SYSTEM REPLACEMENTS  $         60,000.00 

Sub Total 570,636.00$       

Contingency 57,063.60$         

Mobilisation 28,531.80$         

Potential leveraged funds 117,600.00-$       

TOTAL 2019/2020 538,631.40$     



Year Three - 2020/2021
PRIORITY 2 Works

Facility ID Asset Name Location Suburb Recommended Action Action Priority Estimated Cost Any Comments

5.1 Kevin Richards Oval - Pole 1 Oval Millers Well REPLACE SYSTEM as part of KRMO Redevelopment Project 2  $                     245,833.00 
Cost based on 
quotation received for 

5.1 Kevin Richards Oval - Pole 2 Oval Millers Well REPLACE SYSTEM as part of KRMO Redevelopment Project 2  $                     245,833.00 
Cost based on 
quotation received for 

5.1 Kevin Richards Oval - Pole 3 Oval Millers Well REPLACE SYSTEM as part of KRMO Redevelopment Project 2  $                     245,833.00 
Cost based on 
quotation received for 

5.1 Kevin Richards Oval - Pole 4 Oval Millers Well REPLACE SYSTEM as part of KRMO Redevelopment Project 2  $                     245,833.00 
Cost based on 
quotation received for 

5.1 Kevin Richards Oval - Pole 5 Oval Millers Well REPLACE SYSTEM as part of KRMO Redevelopment Project 2  $                     245,833.00 
Cost based on 
quotation received for 

5.1 Kevin Richards Oval - Pole 6 Oval Millers Well REPLACE SYSTEM as part of KRMO Redevelopment Project 2  $                     245,833.00 
Cost based on 
quotation received for 

COST FOR DETAILED DESIGN OF SYSTEM REPLACEMENTS  $                       50,000.00 

Sub Total 1,524,998.00$                 

Contingency 152,499.80$                     

Mobilisation 76,249.90$                       

TOTAL 2020/2021 1,753,747.70$               



Year Four - 2021/2022
PRIORITY 2 & 3 Works
Facility ID Asset Name Location Suburb

Pole 
Material

Recommended Action
Action 
Priority

Estimated Cost Any Comments

4.2 Karratha Country Club Bowls - Pole 5 Karratha Country Club Karratha G-steel REPLACE SYSTEM 3  $                 25,000.00 

4.2 Karratha Country Club Bowls - Pole 6 Karratha Country Club Karratha G-steel REPLACE SYSTEM 3  $                 25,000.00 

4.2 Karratha Country Club Bowls - Pole 7 Karratha Country Club Karratha G-steel REPLACE SYSTEM 3  $                 25,000.00 

4.2 Karratha Country Club Bowls - Pole 8 Karratha Country Club Karratha G-steel REPLACE SYSTEM 3  $                 25,000.00 

7.1 Pegs Creek Oval - Pole 1 Soccer Field Pegs Creek G-steel REPLACE SYSTEM 2  $                 45,000.00 Metal Halide replacement

7.1 Pegs Creek Oval - Pole 2 Soccer Field Pegs Creek G-steel REPLACE SYSTEM 2  $                 45,000.00 Metal Halide replacement

7.1
Pegs Creek Oval - Pole 3 Soccer Field Pegs Creek G-steel REPLACE SYSTEM 2  $                 45,000.00 Metal Halide replacement

7.1 Pegs Creek Oval - Pole 4 Soccer Field Pegs Creek G-steel REPLACE SYSTEM 2  $                 45,000.00 Metal Halide replacement

7.1 Pegs Creek Oval - Distribution Board Inside pavilion REBUILD SWITCHBOARD 3  $                 22,000.00 

7.1 Pegs Creek Oval - Electrical infrastructure Soccer Field REPLACE ELECTRICAL INFRASTRUCTURE 3  $                 60,000.00 

1.2 Baynton West Oval - Pole 1  Baynton G-steel Pole enclosure: repair door latch, remove ants and provide padlock 2  $                      400.00 

1.2 Baynton West Oval - Pole 2 Oval Baynton G-steel Pole enclosure: repair door latch, remove ants and provide padlock 2  $                      400.00 

1.2 Baynton West Oval - Pole 3 Oval Baynton G-steel Pole enclosure: repair door latch, remove ants and provide padlock 2  $                      400.00 

1.2 Baynton West Oval - Pole 4 Oval Baynton G-steel Pole enclosure: repair door latch, remove ants and provide padlock 2  $                      400.00 

8.1 Roebourne Oval - Pole 1 Oval Roebourne G-steel
Replace bolts to enclosure event GPO cable entry flap, provide padlocks, 
repair defective floodlights and re-aim lighting. 

2  $                   7,000.00 

8.1 Roebourne Oval - Pole 2 Oval Roebourne G-steel
Replace bolts to enclosure event GPO cable entry flap, provide padlocks, 
repair defective floodlights and re-aim lighting. 

2  $                   7,000.00 

8.1 Roebourne Oval - Pole 3 Oval Roebourne G-steel
Replace bolts to enclosure event GPO cable entry flap, provide padlocks, 
repair defective floodlights and re-aim lighting. 

2  $                   7,000.00 

8.1 Roebourne Oval - Pole 4 Oval Roebourne G-steel
Replace bolts to enclosure event GPO cable entry flap, provide padlocks, 
repair defective floodlights and re-aim lighting. 

2  $                   7,000.00 

8.2
Roebourne Basketball - Court 1 Luminaires 1-28 Outdoor Basketball Roebourne n/a

Replace missing luminaires with new and clean luminaires to improve the 
unifomity. Undertake electrical testing to confirm integrity of circuitry

2  $                   4,250.00 

8.2
Roebourne Basketball - Court 2 Luminaires 1-34 Outdoor Basketball Roebourne n/a

Replace missing luminaires with new and clean luminaires to improve the 
unifomity. Undertake electrical testing to confirm integrity of circuitry

2  $                   4,250.00 

10.3 Wickham Rugby Field  - Pole R1 Rugby Wickham G-steel Provide padlocks.  Re-aim floodlighting to improve uniformity. 2  $                   1,000.00 

10.3 Wickham Rugby Field  - Pole R2 Rugby Wickham G-steel Provide padlocks.  Re-aim floodlighting to improve uniformity. 2  $                   1,000.00 

10.3 Wickham Rugby Field  - Pole R3 Rugby Wickham G-steel Provide padlocks.  Re-aim floodlighting to improve uniformity. 2  $                   1,000.00 

10.3 Wickham Rugby Field  - Pole R4 Rugby Wickham G-steel Provide padlocks.  Re-aim floodlighting to improve uniformity. 2  $                   1,000.00 

10.3 Wickham Rugby Field  - Pole R5 Rugby Wickham G-steel Provide padlocks.  Re-aim floodlighting to improve uniformity. 2  $                   1,000.00 

10.3 Wickham Rugby Field  - Pole R6 Rugby Wickham G-steel Provide padlocks.  Re-aim floodlighting to improve uniformity. 2  $                   1,000.00 

10.3 Wickham Rugby Field  - Pole R7 Rugby Wickham G-steel Provide padlocks.  Re-aim floodlighting to improve uniformity. 2  $                   1,000.00 

COST FOR DETAILED DESIGN OF SYSTEM REPLACEMENTS AND REAIMING  $                 70,000.00 
Sub Total 477,100.00$               

Contingency 47,710.00$                 

Mobilisation 23,855.00$                 

TOTAL 2021/2022 548,665.00$             

Year Four - 2021/2022
Optional Works



Facility ID Asset Name Location Suburb
Pole 
Material

Recommended Action
Action 
Priority

Estimated Cost Any Comments

8.1 Roebourne - Distribution Board Internal within cupboard Roebounre n/a
Electrically test the existing circutry to confirm compliance with the Wiring 
Rules AS3000:2007. 

2  $                   3,000.00 

8.1 Roebourne Oval - Pole 1 Oval Roebourne G-steel Provide surge protection to the lighting control 2  $                      928.00 

8.1 Roebourne Oval - Pole 2 Oval Roebourne G-steel Provide surge protection to the lighting control 2  $                      928.00 

8.1 Roebourne Oval - Pole 3 Oval Roebourne G-steel Provide surge protection to the lighting control 2  $                      928.00 

8.1 Roebourne Oval - Pole 4 Oval Roebourne G-steel Provide surge protection to the lighting control 2  $                      928.00 

8.1
Roebourne SMSB Oval Roebourne

Electrically test the existing circuitry to confirm compliance with the Wiring 
Rules AS3000:2007

3  $                   4,000.00 

1.1 Baynton West Oval Site Main Switchboard Carpark Baynton n/a Provide Surge Protection. 2  $                      650.00 

10.3 Wickham Rugby Field  - Pole R1 Rugby Wickham G-steel Check/ replace surge protection units to lighting control enclosures 2  $                      860.00 

10.3 Wickham Rugby Field  - Pole R2 Rugby Wickham G-steel Check/ replace surge protection units to lighting control enclosures 2  $                      860.00 

10.3 Wickham Rugby Field  - Pole R3 Rugby Wickham G-steel Check/ replace surge protection units to lighting control enclosures 2  $                      860.00 

10.3 Wickham Rugby Field  - Pole R4 Rugby Wickham G-steel Check/ replace surge protection units to lighting control enclosures 2  $                      860.00 

10.3 Wickham Rugby Field  - Pole R5 Rugby Wickham G-steel Check/ replace surge protection units to lighting control enclosures 2  $                      860.00 

10.3 Wickham Rugby Field  - Pole R6 Rugby Wickham G-steel Check/ replace surge protection units to lighting control enclosures 2  $                      860.00 

10.3 Wickham Rugby Field  - Pole R7 Rugby Wickham G-steel Check/ replace surge protection units to lighting control enclosures 2  $                      860.00 
Sub Total 17,382.00$                 

Contingency 1,738.20$                   
Mobilisation 869.10$                       

TOTAL 2021/2022 19,989.30$               



Year Five - 2022/2023
PRIORITY 2 & 3 Works
Facility ID Asset Name Location Suburb Recommended Action Action Priority Estimated Cost Any Comments

2.1 Bulgarra Open Space - Pole 1 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 2 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 3 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 4 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 5 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 6 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 7 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 8 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 9 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 10 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 11 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

2.1 Bulgarra Open Space - Pole 12 Basketball Bulgarra REPLACE SYSTEM 2  $         18,500.00 

3.2 Karratha Leisureplex - Pole 1 Karratha Leisureplex - Aquatic Karratha
Provide cable management to segreate low voltage services from extra low 
voltage services within the pole. Re-aim and re-lamp floodlights 

2  $           2,333.00 

3.2 Karratha Leisureplex - Pole 2 Karratha Leisureplex - Aquatic Karratha
Provide cable management to segreate low voltage services from extra low 
voltage services within the pole. Re-aim and re-lamp floodlights 

2  $           2,333.00 

3.2 Karratha Leisureplex - Pole 3 Karratha Leisureplex - Aquatic Karratha
Provide cable management to segreate low voltage services from extra low 
voltage services within the pole. Re-aim and re-lamp floodlights 

2  $           2,333.00 

3.2 Karratha Leisureplex - Pole 4 Karratha Leisureplex - Aquatic Karratha
Provide cable management to segreate low voltage services from extra low 
voltage services within the pole. Re-aim and re-lamp floodlights 

2  $           2,333.00 

3.2 Karratha Leisureplex - Pole 5 Karratha Leisureplex - Aquatic Karratha
Provide cable management to segreate low voltage services from extra low 
voltage services within the pole. Re-aim and re-lamp floodlights 

2  $           2,333.00 

3.2 Karratha Leisureplex - Pole 6 Karratha Leisureplex - Aquatic Karratha
Provide cable management to segreate low voltage services from extra low 
voltage services within the pole. Re-aim and re-lamp floodlights 

2  $           2,333.00 

3.2 Karratha Leisureplex - Pole 7 Karratha Leisureplex - Aquatic Karratha
Provide cable management to segreate low voltage services from extra low 
voltage services within the pole. Re-aim and re-lamp floodlights 

2  $           2,333.00 

3.2 Karratha Leisureplex - Pole 8 Karratha Leisureplex - Aquatic Karratha
Provide cable management to segreate low voltage services from extra low 
voltage services within the pole. Re-aim and re-lamp floodlights 

2  $           2,333.00 

3.3 Karratha Leisureplex - Court 1 Suspended Floodlights 1-24
Karratha Leisureplex - Indoor 
Basketball

Karratha
Modify luminaires to prevent accessories from falling, repair defective lamps and 
replace missing guards. Replace defective lamps

2  $         12,200.00 

3.5 Karratha Leisureplex - Squash Court 1: Luminaire 1-14 Squah Court Karratha Re-clips gear trays into correct position 2  $               500.00 

3.5 Karratha Leisureplex - Squash Court 2: Luminaire 1-14 Squah Court Karratha Re-clips gear trays into correct position 2  $               500.00 

3.5 Karratha Leisureplex - Squash Court 3: Luminaire 1-14 Squah Court Karratha Re-clips gear trays into correct position 2  $               500.00 

3.1 Karratha Leisureplex - Poles 5 - 8 Karratha Leisureplex - Oval Re-aim and lamp floodlights required to comply with AS2560.2.3 3  $         12,500.00 

4.3 Karratha Country Club Cricket - Pole 1 Karratha Country Club Karratha REPLACE SYSTEM 3  $         17,875.00 

4.3 Karratha Country Club Cricket - Pole 2 Karratha Country Club Karratha REPLACE SYSTEM 3  $         17,875.00 

4.3 Karratha Country Club Cricket - Pole 3 Karratha Country Club Karratha REPLACE SYSTEM 3  $         17,875.00 

4.3 Karratha Country Club Cricket - Pole 4 Karratha Country Club Karratha REPLACE SYSTEM 3  $         17,875.00 

10.1 Wickham Oval - Pole 1 Oval Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           5,075.00 

10.1 Wickham Oval - Pole 2 Oval Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           5,075.00 

10.1 Wickham Oval - Pole 3 Oval Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           5,075.00 

10.1 Wickham Oval - Pole 4 Oval Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           5,075.00 

10.1 Wickham Oval - Pole 5 Oval Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           5,075.00 



10.1 Wickham Oval - Pole 6 Oval Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           5,075.00 

10.4 Wickham Basketball - Pole 1 Basketball Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           2,300.00 

10.4 Wickham Basketball - Pole 2 Basketball Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           2,300.00 

10.4 Wickham Basketball - Pole 3 Basketball Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           2,300.00 

10.4 Wickham Basketball - Pole 4 Basketball Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           2,300.00 

10.5 Wickham Tennis - Pole 7 Tennis/cricket Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           3,300.00 

10.5 Wickham Tennis - Pole 8 Tennis/cricket Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           3,300.00 

10.5 Wickham Tennis - Pole 9 Tennis/cricket Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           3,300.00 

10.5 Wickham Tennis - Pole 10 Tennis/cricket Wickham Re-aim and re-lamp floodlights to improve uniformity. 3  $           3,300.00 

COST FOR DETAILED DESIGN OF SYSTEM REPLACEMENTS AND REAIMING  $         80,000.00 
Sub Total 471,214.00$       

Contingency 47,121.40$          

Mobilisation 23,560.70$          

TOTAL 2022/2023 541,896.10$       

Year Five - 2022/2023
Optional Works

Facility ID Asset Name Location Suburb Recommended Action Action Priority Estimated Cost Any Comments

10.1 Wickham Poles Distribution Boards 1 - 6 Oval Wickham
Electrically test the existing circuitry to confirm compliance with the Wiring 
Rules AS3000:2007

3  $           4,500.00 

10.6 Wickham Basketball / Tennis / Cricket DB External Wickham
Electrically test the existing circuitry to confirm compliance with the Wiring 
Rules AS3000:2007

3  $           1,500.00 

Sub Total 6,000.00$            
Contingency 600.00$               
Mobilisation 300.00$               

TOTAL 2022/2023 6,900.00$           



Year Six - 2023/2024
PRIORITY 2 & 3 Works

Facility ID Asset Name Location Suburb Recommended Action Action Priority Estimated Cost Any Comments

8.1 Roebourne Oval - Pole 1 Oval Roebourne REPLACE SYSTEM 3  $          50,000.00 
Estimated costs not 
applicable

8.1 Roebourne Oval - Pole 2 Oval Roebourne REPLACE SYSTEM 3  $          50,000.00 

8.1 Roebourne Oval - Pole 3 Oval Roebourne REPLACE SYSTEM 3  $          50,000.00 

8.1 Roebourne Oval - Pole 4 Oval Roebourne REPLACE SYSTEM 3  $          50,000.00 

6.1 Nickol West Oval - Pole 1 Oval Nickol
Provide padlocks to the enclosures and re-aim floodlights for compliance with 
AS2560.2.3

3  $            1,084.00 

6.1 Nickol West Oval - Pole 2 Oval Nickol
Provide padlocks to the enclosures and re-aim floodlights for compliance with 
AS2560.2.3

3  $            1,084.00 

6.1 Nickol West Oval - Pole 3 Oval Nickol
Provide padlocks to the enclosures and re-aim floodlights for compliance with 
AS2560.2.3

3  $            1,084.00 

6.1 Nickol West Oval - Pole 4 Oval Nickol
Provide padlocks to the enclosures and re-aim floodlights for compliance with 
AS2560.2.3

3  $            1,084.00 

6.1 Nickol West Oval - Pole 5 Oval Nickol
Provide padlocks to the enclosures and re-aim floodlights for compliance with 
AS2560.2.3

3  $            1,084.00 

6.1 Nickol West Oval - Pole 6 Oval Nickol
Provide padlocks to the enclosures and re-aim floodlights for compliance with 
AS2560.2.3

3  $            1,084.00 

9.1 Tambrey Oval - Pole 1 Oval Tambrey
Re-aim floodlights to improve uniformity, replace the glass to one floodlight on 
pole 1 and provide padlocks to the enclosures. 

3  $            2,825.00 

9.1 Tambrey Oval - Pole 2 Oval Tambrey
Re-aim floodlights to improve uniformity, replace the glass to one floodlight on 
pole 1 and provide padlocks to the enclosures. 

3  $            2,825.00 

9.1 Tambrey Oval - Pole 3 Oval Tambrey
Re-aim floodlights to improve uniformity, replace the glass to one floodlight on 
pole 1 and provide padlocks to the enclosures. 

3  $            2,825.00 

9.1 Tambrey Oval - Pole 4 Oval Tambrey
Re-aim floodlights to improve uniformity, replace the glass to one floodlight on 
pole 1 and provide padlocks to the enclosures. 

3  $            2,825.00 

2.4 Bulgarra Open Space - Pole 2 Oval Bulgarra
Provide remedial work to the corrosion identified to the lighting control 
enclousre. 

2  $            1,500.00 

2.4 Bulgarra Open Space - Pole 3 Oval Bulgarra
Provide remedial work to the corrosion identified to the lighting control 
enclousre. 

2  $            1,500.00 

2.4 Bulgarra Open Space - Poles 1 - 6 Oval Bulgarra Re-aiming of floodlights required to comply with AS2560.2.3. 3  $          15,000.00 

2.5 Bulgarra Open Space - Poles 11 and 12 Rugby Bulgarra Re-aiming of floodlights required to comply with AS2560.2.3. 3  $          10,000.00 

3.6 Karratha Leisureplex - Pole 1 Karratha Leisureplex - Volley Ball Karratha
Cut grass back from pole and provide flexibile grout / sand and cement between 
base plate and ground. 

3  $            1,000.00 

3.6 Karratha Leisureplex - Pole 2 Karratha Leisureplex - Volley Ball Karratha
Cut grass back from pole and provide flexibile grout / sand and cement between 
base plate and ground. 

3  $            1,000.00 

3.6 Karratha Leisureplex - Pole 3 Karratha Leisureplex - Volley Ball Karratha
Cut grass back from pole and provide flexibile grout / sand and cement between 
base plate and ground. 

3  $            1,000.00 

COST FOR DETAILED DESIGN OF SYSTEM REPLACEMENTS AND REAIMING  $          50,000.00 
Sub Total 298,804.00$       

Contingency 29,880.40$          
Mobilisation 14,940.20$          

TOTAL 343,624.60$       2023/2024

 Six - 2023/2024
tional Works

Facility ID Asset Name Location Suburb Recommended Action Action Priority Estimated Cost Any Comments



9.1 Tambrey Distribution Board Oval Tambrey
Electrically test the existing circuitry to confirm compliance with the Wiring Rules 
AS3000:2007

3  $            3,000.00 

2.2 Bulgarra Open Space - Distribtion Board 5 External adj to Community Centre Bulgarra
Electrically test the existing circutry to confirm compliance with the Wiring Rules 
AS3000:2007. 

3  $            3,000.00 

2.2 Bulgarra Open Space Distribution Boards 2 and 3
External adj to Community 
Centre, and adj to Softfall

Bulgarra
Electrically test the existing circutry to confirm compliance with the Wiring Rules 
AS3000:2007.

3  $            3,000.00 

2.5 Bulgarra Open Space - Distribution Board 4 Rugby Bulgarra
Electrically test the existing circutry to confirm compliance with the Wiring Rules 
AS3000:2007.

3  $            3,500.00 

3.1 Karratha Leisureplex - Poles 1 - 4
Karratha Leisureplex - Rugby / 
Oval

Karratha
Electrically test the existing circuitry to confirm compliance to the Wiring Rules 
AS3000:2007

3  $            3,500.00 

3.1 Karratha Leisureplex - Poles 5 - 8 Karratha Leisureplex - Oval Karratha
Electrically test the existing circuitry to confirm compliance to the Wiring Rules 
AS3000:2007

3  $            3,500.00 

3.2 Karratha Leisureplex Aquatic - Poles 1 - 8 Karratha Leisureplex - Aquatic Karratha
Electrically test the existing circuitry to confirm compliance with the Wiring Rules 
AS3000:2007.

3  $            3,500.00 

3.3
Karratha Leisureplex - Courts 1 - 3 Suspended Floodlights 1-
24

Karratha Leisureplex - Indoor 
Basketball

Karratha
Electrically test the existing circuitry to confirm compliance with the Wiring Rules 
AS3000:2007.

3  $            2,500.00 

3.4
Karratha Leisureplex - Courts 1-6 Floodlights 1 - 24 (all 
lights)

Karratha Leisureplex - Outdoor 
Basketball

Karratha
Electrically test the existing circuitry to confirm compliance with the Wiring Rules 
AS3000:2007.

3  $            5,000.00 

Sub Total 30,500.00$          
Contingency 3,050.00$            
Mobilisation 1,525.00$            

TOTAL 35,075.00$         2023/2024



Year Seven - 2024/2025
Facility ID Asset Name Location Suburb Recommended Action Action Priority Estimated Cost Any Comments

8.2 Roebourne Basketball - Court 1 Luminaires 1-28 Outdoor Basketball Roebourne REPLACE SYSTEM 3

8.2 Roebourne Basketball - Court 2 Luminaires 1-34 Outdoor Basketball Roebourne REPLACE SYSTEM 3

2.5 Bulgarra Open Space - Pole 11 Rugby Bulgarra REPLACE SYSTEM 3

2.5 Bulgarra Open Space - Pole 12 Rugby Bulgarra REPLACE SYSTEM 3

2.4 Bulgarra Open Space - Pole 1 Oval REPLACE SYSTEM 3

2.4 Bulgarra Open Space - Pole 2 Oval Bulgarra REPLACE SYSTEM 3

2.4 Bulgarra Open Space - Pole 3 Oval Bulgarra REPLACE SYSTEM 3

2.4 Bulgarra Open Space - Pole 4 Oval REPLACE SYSTEM 3

2.4 Bulgarra Open Space - Pole 5 Oval Bulgarra REPLACE SYSTEM 3

2.4 Bulgarra Open Space - Pole 6 Oval Bulgarra REPLACE SYSTEM 3

2.7 Bulgarra Open Space - Pole 7 Softball Field Bulgarra REPLACE SYSTEM 3

2.7 Bulgarra Open Space - Pole 8 Softball Field Bulgarra REPLACE SYSTEM 3

2.7 Bulgarra Open Space - Pole 9 Softball Field Bulgarra REPLACE SYSTEM 3

2.7 Bulgarra Open Space - Pole 10 Softball Field Bulgarra REPLACE SYSTEM 3

9.1 Tambrey Oval - Pole 1 Oval Tambrey REPLACE SYSTEM 3

9.1 Tambrey Oval - Pole 2 Oval Tambrey REPLACE SYSTEM 3

9.1 Tambrey Oval - Pole 3 Oval Tambrey REPLACE SYSTEM 3

9.1 Tambrey Oval - Pole 4 Oval Tambrey REPLACE SYSTEM 3
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